

Attachment 2

THORNHILL SNAP - 2022 IMPLEMENTATION SUMMARY

Project Name	Lead and Roles	Funding Sources	Implementation description
York Hill Park Revitalization	<ul style="list-style-type: none"> - Parks Infrastructure Planning and Delivery (capital project works) - Policy Planning & Special Programs (advise, support, staff coordination, event planning and execution) - TRCA Point of Contact: Substantiable Neighbourhoods Team (project management, engagement and fundraising, design and advice on habitat development/ecological function and rain garden implementation and other green infrastructure implementation, planting event coordination, interpretive signage development, and lead community workshops) 	COV Grants <ul style="list-style-type: none"> - \$25,000 from TD Greenspace - \$3,500 from Tree Canada Edible Trees TRCA Grants <ul style="list-style-type: none"> - \$6,000 Enbridge Gas - \$12,500 from Eco-Action (not yet confirmed) Capital: Policy Planning & Special Programs	To be completed with confirmed funding: Q3 2022: <ul style="list-style-type: none"> - Design and implement a rain garden feature in the Environmental Learning Zone - Plan and deliver: <ul style="list-style-type: none"> - community tree planting event and educational workshop/nature walk in the Environmental Learning Zone - school tree planting event at Blessed Scalabrini CES, with workshop - Install interpretive signage in Environmental Learning Zone Q3 2022 – Q4 2023 (pending Eco-Action funding) <ul style="list-style-type: none"> - Develop a detailed design for the pollinator garden in the Environmental Learning Zone, host design charette workshop to include local schools
Gallanough Park Revitalization	<ul style="list-style-type: none"> - Parks Infrastructure Planning and Delivery (capital project works) - Policy Planning & Special Programs (advise, support, coordination) - TRCA Point of Contact: Sustainable Neighbourhoods Team (technical advice, fundraising, implementation of green infrastructure elements if funding allows) 	Capital: Parks Infrastructure Planning and Delivery	<ul style="list-style-type: none"> - Review Parks Infrastructure Planning and Delivery budget and confirm which SNAP elements can be covered by this budget - Initiate detailed design process for park revitalization, led by Parks Infrastructure Planning and Delivery - Initiate fundraising for elements not covered by Capital budget (consult with COV fundraising office and TRCA grants coordinator)
Private Property Green Infrastructure Initiatives	<ul style="list-style-type: none"> - TRCA Point of Contact: Sustainable Neighbourhoods Team (project management, property owner engagement and fundraising) 	Capital: Policy Planning & Special Programs	Q2-Q4 2022: <ul style="list-style-type: none"> - Engagement, education and coordination with private landowners and institutional properties to design and implement green infrastructure projects
Residential Retrofit Program	<ul style="list-style-type: none"> - TRCA Point of Contact: Sustainable Neighbourhoods Team (project management, public engagement, workshop design and delivery) 	Grants: \$10,000 Enbridge	Q4 2021 – Q1 2022 - COMPLETE <ul style="list-style-type: none"> - Design and deliver two residential focus group sessions to gather additional insight to support design of Residential Retrofit Program - Design and deliver two homeowner workshops related to educate homeowners about energy efficient upgrades and new low carbon home heating technologies
Active Transportation Programming	<ul style="list-style-type: none"> - Policy Planning & Special Programs (advise, support, staff coordination) - TRCA Point of Contact: Sustainable Neighbourhoods Team (advise, public engagement) - Smart Commute (program planning and delivery) 	Part of City of Vaughan’s annual membership fee with Smart Commute	The goal of this project is to help residents become more comfortable and knowledgeable of active transportation options, and to rely less on single-occupancy vehicle trips. Programming will help residents understand health benefits to active transportation and allow them to explore their local community by sustainable modes of transportation. Project will support cycling lanes on Clark Avenue. Q2-Q4 2022: <ul style="list-style-type: none"> - Prepare education materials - Plan and deliver 1-2 workshops or webinars
JEH MacDonald House Enhancement	<ul style="list-style-type: none"> - Policy Planning & Special Programs (advise, support, staff coordination, event planning and execution) 	Natural heritage compensation revenue	Q3 2022 <ul style="list-style-type: none"> - Clearing of dead trees and invasive species - Fall community planting event

	<ul style="list-style-type: none">- Development Planning, Natural Heritage Coordinator (advise)- TRCA Point of Contact: Sustainable Neighbourhoods Team (project management, public engagement and education, event planning and delivery, design and advice on habitat development/ecological function, monitoring and maintenance) Supporting roles: <ul style="list-style-type: none">- Parks, Forestry, Horticulture Operations (tree assessment, planting plan development, removal of invasive species)		
--	--	--	--