VMC PRIORITY INFRASTRUCTURE PROJECTS

Portage Parkway Widening

Buttermill Avenue Extension
Construction Complete

Light Gallery Digital Public Art
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Centre of Community and Public Art
Opening 2022
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Gateway Temporary Public Art
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Urban Park - Phase 1
Design
Construction

2023*
2023-2024* 23

Bent Tree Drive

Construction

Complete

New Park Place
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Edgeley Blvd. Sanitary Upgrades

Construction

Attachment 1

Temporary Jane Street Sidewalk &
Lighting

Construction 2023*

/| Edgeley Pond and Park - Phase 1
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Edgeley Pond and Park - Phase 2
(Jane Streetscape)

Construction
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Expo City Strata Park
Design Complete
Construction 2022
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Exchange Avenue and Millway Avenue
Road Improvements

Construction 2021-2022*

Peelar Rd
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