City of Vaughan

Corporate Services & CFO Portfolio

Financial Planning & Development Finance Department

List of Capital Projects as of June 30, 2022

Attachment 3

Managing Portfolio/Office Project # & Title # of Projects Total Project Budget Total Project Actuals Total Project Variance
Administrative Services & City Solicitor ~ CL-9589-22 AMANDA Portal Committee of Adj 1 52,406 - 52,406
IT-2502-19 Electronic Document Managemen 1 1,850,000 563,834 1,286,166
LS-7243-20 Legal Document Management Sys 1 412,000 155,966 256,034
LS-9594-21 Comprehensive Zoning By-Law Ap 1 331,910 155,044 176,866
Administrative Services & City Solicitor Total 4 2,646,316 874,844 1,771,472
Community Services AV-9532-15 Access Vaughan Phase Il - Ste 1 50,500 32,794 17,706
AV-9543-19 AV Space Configuration 1 51,500 49,946 1,554
BY-9538-16 By-Law & Compliance Group Tec 1 111,000 56,686 54,314
BY-9554-20 Consultant for Vaughan Animal 1 103,000 50,114 52,886
BY-9558-21 Coyote Study Partnership with 1 20,963 7,395 13,568
BY-9559-22 Business Plan for Infrast. Dvl 1 78,610 - 78,610
BY-9560-22 Feasibility study and business 1 262,032 - 262,032
RE-9503-18 Fitness Centre Equipment Repl 1 1,205,720 871,270 334,450
RE-9504-08 Pierre Berton Discovery Centr 1 1,500,000 1,478,253 21,747
RE-9527-18 Events Strategy 1 167,000 72,933 94,067
RE-9531-16 Recreation and Culture Custom 1 34,200 5,240 28,960
RE-9534-17 Community Centre Program Equi 1 351,000 199,953 151,047
RE-9536-17 CLASS System Upgrade - Pherip 1 77,250 60,534 16,716
RE-9537-17 VMC Library, Recreation and Y 1 32,757,679 21,965,478 10,792,202
RE-9538-18 Facility Equipment Replacemen 1 239,900 194,649 45,251
RE-9541-19 Review and Update of the CSO/ 1 128,750 80,182 48,568
RE-9542-19 Age Friendly Community Design 1 154,500 115,954 38,546
RE-9544-20 Implementation of Event’s Str 1 63,000 - 63,000
RE-9545-22 Furniture, Fixtures & Equipmen 1 309,000 - 309,000
RE-9547-22 City Playhouse Renewal 1 257,500 - 257,500
SE-0088-16 CRM Service Vaughan 1 4,138,423 2,925,207 1,213,216
Community Services Total 21 42,061,527 28,166,588 13,894,940
Corporate & Strategic Communications  SE-0083-16 Staff Forum 1 156,500 123,935 32,565
SP-0017-18 Citzen Engagement Study 1 103,382 51,882 51,500
Corporate & Strategic Communications Total 2 259,882 175,817 84,065
Corporate Services & Chief Financial Offi BU-2551-18 LR Fiscal Plan & Forecast 1 780,781 518,694 262,087
BU-2554-20 Growth Related Financial Stud 1 727,608 316,075 411,533
BU-2560-20 Bill 108 Related Studies 1 515,000 36,645 478,355
C0O-0086-18 Woodlot Acquisition-Block 39 1 1,400,000 1,390,402 9,598
FI-0088-22 Exploration/Assessment re: TXM 1 97,850 - 97,850
FI-0089-22 Water and Wastewater Billing S 1 206,000 43,235 162,765
FI-2533-18 Finance Modernization 1 2,404,564 1,341,238 1,063,326
FI-9595-22 Finance Modernization-CAMngnt 1 1,330,575 47,511 1,283,064
HR-9582-22 Diversity, Equity and Inclusio 1 314,438 - 314,438
IT-3011-16 Central Computing Infrastruct 1 7,891,417 5,951,979 1,939,438
1IT-3013-16 Personal Computer (PC) Assets 1 4,228,209 3,007,128 1,221,081
IT-3020-14 Vaughan On-line Improvements 1 2,377,000 611,985 1,765,015
IT-9546-17 AV Infrastructure Renewal 1 2,364,368 1,420,888 943,480
SE-0076-16 Job Description &Evaluation P 1 200,000 118,501 81,499
SE-0078-16 Procurement Modernization 1 541,313 317,636 223,677
SE-0080-16 Service Excellence Leads Prog 1 693,168 546,220 146,947
SE-0081-19 Service Excellence Recogn.Pro 1 102,466 74,888 27,578
SE-0089-19 Wellness Strategy 1 284,932 133,420 151,512
SE-0091-19 Workforce Management System- 1 1,928,400 575,872 1,352,528
Corporate Services & Chief Financial Officer Total 19 28,388,089 16,452,317 11,935,771
Economic & Cultural Development EB-9551-19 Opportunity/Feasbility Study 1 209,626 207,350 2,276
SE-7221-19 Smart City Study 1 352,050 335,613 16,437
Economic & Cultural Development Total 2 561,676 542,963 18,713
Infrastructure Development 19998 Unapplied Tax Funding - 18,382,911 (18,382,911)
37-2-04 New Civic Centre 1 140,695,378 140,576,366 119,012
BF-8350-20 Security Camera Installations 1 74,500 74,477 23
BF-8364-14 WdbrgOper Centre Ramp Improve 1 283,811 263,485 20,326
BF-8378-15 Carrville Community Centre an 1 96,906,445 5,577,474 91,328,971
BF-8388-12 CivicCentre-Demo/Parking/Drai 1 2,069,300 1,234,118 835,182
BF-8476-15 Building upgrades to meet AOD 1 1,390,600 1,071,300 319,300
BF-8477-16 CCTV Connection to City's Net 1 321,300 68,194 253,106
BF-8487-15 Building Condition Audits 1 368,648 200,128 168,520
BF-8502-16 Fire Station Interior Renovat 1 397,580 356,965 40,615
BF-8518-16 JOC Greenouse Concrete, Mecha 1 71,070 55,938 15,132
BF-8545-22 Al Palladini - West Entrance A 1 322,390 3,156 319,234
BF-8560-19 Various Facilities - Replace 1 154,500 151,719 2,781
BF-8566-22 Woodbridge Highlands Parks - R 1 691,130 - 691,130
BF-8582-17 Various - Kantech Access Cont 1 51,500 43,406 8,094
BF-8591-17 Fire Hall (General) - Annual 1 444,754 27,849 416,905
BF-8594-19 Various Comm.Cntrs.-Accessibi 1 535,300 202,940 332,360
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Managing Portfolio/Office
Infrastructure Development

Q2 2022 Capital Project Listing

Project # & Title

BF-8595-18
BF-8598-18
BF-8601-18
BF-8604-18
BF-8610-22
BF-8611-21
BF-8614-17
BF-8615-20
BF-8621-18
BF-8622-19
BF-8624-19
BF-8625-19
BF-8626-21
BF-8627-19
BF-8629-18
BF-8637-18
BF-8641-18
BF-8654-19
BF-8657-21
BF-8663-22
BF-8671-18
BF-8673-19
BF-8674-19
BF-8704-22
BF-8706-21
BF-8710-21
BF-8719-22
BF-8720-22
BF-8755-22
BF-8757-21
BF-8761-20
BF-8767-21
BF-8787-19
BF-8789-19
BF-8791-19
BF-8793-19
BF-8800-19
BF-8801-19
BF-8803-19
BF-8808-19
BF-8816-20
BF-8822-19
BF-8823-19
BF-8826-20
BF-8827-22
BF-8829-22
BF-8830-22
BF-8833-20
BF-8834-21
BF-8835-20
BF-8837-20
BF-8840-22
BF-8842-21
BF-8843-21
BF-8846-21
BF-8847-21
BF-8849-21
BF-8850-21
BF-8851-22
BF-8861-22
BF-8862-22
BF-8865-22
BF-8866-22
BF-8867-22
BF-8868-22
BF-8869-22
BF-8870-22
BF-8871-22
CD-1957-18
CD-1978-18
CD-1980-19
CD-2001-16
CD-2002-16
CD-2006-15
CD-2007-19

Fire Halls (General)
Various Facilities - Energy |
Various Community Centres - K
Various Community Centres - P
Various Community Centres - Re
Various Community Centres and
Community Centre Common Space
Various Community Centres - C
Various Buildings - Office/sp
Various Community Centres - R
Various Community Centres - R
Various Community Centres - R
Various Community Centres - R
Garnet Williams CC - Refriger
Chancellor CC - Repair/Replac
Various Community Centres - R
Various Community Centres - R
Various Community Centres - R
Garnet Williams CC - Rink Con
Various Community Centres - Ro
Energy Retrofits - City Facil
City Hall Lutron Lighting Con
Heritage Properties Renewal
Building Automation System Rep
Mechanical Renewal AHU Replac
Mechanical Renewal Cooling To
Flooring Replacement/Upgrading
Flooring Replacement/Upgrading
Washroom Renewal Kline House
Interior Renewal Drywall Repl
Mechanical Replacement/Upgrad
Security Replacements/Upgradi
HVAC & RTU1 Replacement Fathe
Heat Recovery Unit (KDH) Repl
Refrigeration Plant Chiller R
Structrural Study - Various H
Various Parking Lot Renewals
Parking Lot Renewal Vellore H
Parking Lot Asphalt Repairs B
Roof Replacement - Various Co
Mechanical Replacement/Upgrad
Energy Audits for Buildings
Holiday Decorations
City Hall - Fountain Restorat
JOC - Replace Security Gates
Various Heritage Locations - E
JOC Renewal
MNR Remediation
Security Renewal Facility Re-
Fire Hall Security Upgrade
Maple Community Centre - Upgr
City Hall - Concrete Work Repa
FH7-1 Facility & Energy Renew
Pumping Stations Renewal
Energy Management Services-Re
ULC Regulatory Compliance (Fi
Alarm Fire & Surveillance Sys
Retrofit of HVAC Systems to U
Hospice Vaughan - Repair/Repl
Supply and Install Backflow Pr
Install. of New Drainage Pit
MacMillan Property Farm - Wind
MNR- Lower Building Demolition
Construction of New West Woodb
Woodbridge Library Renovations
Sports Village Skating Trail
OMNI Channel Centralized Servi
Fire Halls / Joint Operations
Active Transportation Facilit
Active Transportation Facilit
Sidewalk and Street Lighting
2018 Road Rehabilitation
2018 Watermain Replacement
Major Mackenzie Drive Streets
Sidewalk, ATF and Street Ligh

# of Projects Total Project Budget
1 200,850

1,195,788
51,500
843,296
339,900
1,617,800
355,350
518,626
4,113,766
884,049
894,596
365,551
686,161
229,443
47,166
303,957
260,422
529,214
1,246,300
3,171,809
1,545,000
183,422
1,262,961
169,950
977,904
271,465
169,950
43,054
57,556
103,000
57,647
460,253
318,875
44,450
463,500
89,091
4,530,909
120,535
22,011
2,971,550
190,550
167,700
241,250
489,900
233,398
482,533
377,495
1,651,900
128,750
386,250
384,190
244,110
4,047,891
339,900
367,092
396,550
314,150
566,500
67,980
566,500
123,600
113,300
339,900
873,678
175,000
1,580,000
798,000
20,600
349,876
654,061
11,849,955
6,839,816
17,238,400
356,705
4,637,863
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Attachment 3

Total Project Actuals Total Project Variance

221,359
246,105

167,839
449,046
72,941
147,660
1,811,575
492,120
35,795

88,529
32,245
197,005
248,244
259,524
76,730
148,717
497,499
22,896
320,164

163,284
2,570
34,078
138,735
2,599
737,648
2,135
2,762,611
89,353
135,036
171,901
15,512

525,740
267,403
342,699

88,705
16,450

13,507

202,289

96,481
309,703
514,277
1,027,206
6,839,999
16,931,325
41,659

23,705

(20,509)
949,683
51,500
675,457
339,900
1,168,754
282,409
370,966
2,302,191
391,929
858,801
365,551
597,633
229,443
14,921
106,952
12,178
269,690
1,169,570
3,023,092
1,047,501
160,527
942,797
169,950
977,904
271,465
169,950
43,054
57,556
103,000
57,647
296,969
316,305
10,372
324,765
86,492
3,793,261
120,535
19,876
208,939
101,198
32,664
69,349
474,388
233,398
482,533
377,495
1,126,160
128,750
118,847
41,491
244,110
3,959,186
323,450
367,092
383,043
314,150
364,211
67,980
566,500
118,656
113,300
339,900
873,678
175,000
1,580,000
701,519
20,600
40,173
139,784
10,822,749
(183)
307,075
315,046
4,614,158
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Managing Portfolio/Office
Infrastructure Development

Q2 2022 Capital Project Listing

Project # & Title

CD-2012-15
CD-2013-15
CD-2015-15
CD-2016-15
CD-2018-15
CD-2022-16
CD-2026-17
CD-2027-17
C0-0074-14
DE-7098-15
DE-7104-15
DE-7125-15
DE-7137-16
DE-7138-15
DE-7139-16
DE-7141-16
DE-7142-16
DE-7150-15
DE-7151-15
DE-7157-15
DE-7165-16
DE-7166-16
DE-7168-16
DE-7169-16
DE-7175-17
DE-7176-17
DE-7178-17
DE-7180-17
DE-7182-17
DE-7184-17
DE-7188-18
DE-7189-18
DE-7199-18
DE-7200-18
DE-7201-18
DE-7202-18
DE-7208-18
DE-7210-19
DE-7214-20
DE-7215-19
DE-7223-19
DE-7230-19
DE-7231-19
DE-7232-19
DE-7233-19
DE-7234-19
DE-7235-19
DE-7236-19
DE-7237-19
DE-7294-19
DE-7296-18
DE-7297-19
DE-7299-19
DE-7302-19
DE-7303-20
DE-7304-21
DE-7305-21
DE-7306-20
DE-7307-20
DE-7308-22
DE-7309-20
DE-7310-21
DE-7311-20
DE-7312-21
DE-7313-21
DE-7314-21
DE-7315-21
DE-7316-22
DE-7319-22
DE-7320-22
DT-7012-07
DT-7019-09
DT-7048-10
DT-7049-10
DT-7101-13

Active Transport Facility
Sidewalk (walkway) Replacemen
2016 Road Rehabilitation

2016 Watermain Replacement
2017 Road Rehabilitation
Culvert Replacement/ Rehabili
2019 Road Rehabilitation/ Rec
2019 Watermain Replacement
VHPD Culvert Work Major Macke
Pedestrian and Bicycle Networ
TMP Education, Promotion, Out
OPA 620 (Steeles West)

Block 61 Valley Corridor Cros
Block 55 PD-KN Watermain Serv
Storm Drainage and Storm Wate
Transportation Master Plan Up
Water Master Plan Update
Zenway / Fogul Sanitary Sub-T
Huntington Road Reconstr
Huntington Road Trade Valley
Jackson Street Storm Sewer
Sidewalk & Streetlighting - R
Wastewater Master Plan Update
Concord GO Comprehensive Tran
VMC Edgeley Pond Construction
Black Creek Channel Renewal D
Kirby Road Intersection Impro
Traffic Signal Installation -
Implementation of the Regiona
Kirby Go Station

Promenade Mall Secondary Plan
Highway 7 and Weston Road Sec
Langstaff Sidewalk, Huntingto
Marc Santi/District Ave & Duf
Pine Valley Drive Sidewalk, S
Mobile Tech

Stegmans Mill Sidewalk & Inte
Block 55 Valley Road Crossing
Pine Valley North Pedestrian-
Stormwater Low Impact Develop
VMC Master Servicing Plan Upda
Pine Valley East and West Sid
Teston Road Urbanization from
Riverock Gate from Jane to Ca
Caldari Road from Riverrock t
Barons Street Extension to Na
Block 61 North Valley Crosing
Block 59 John Lawrie

Riverock Gate and Caldari Roa
PGM Digital Strategy

Steel casing pipe crossing HW
Watermain replacement - Highw
Development Engineering Works
Realgnmt Hunting Rd to MajMac
Preparation of guidelines for
Jane St Sidewalk and Lighting
Teston Rd Sidewalk Only - Nor
Huntington Road Watermain - T
Block 64 Traffic Signal - Tr

Block 64 Traffic Signal - Hunt
Ortona Court Road Extension i
North-South Collector Road Wo
Agreement Template Modernizat
Donna Mae Subdivision - Donna
Dufferin Vistas Subdivision -
Noise Policy and Guidelines
Block 27 Municipal Class Envi
John Lawrie (Block 59) - Two C
Street F (Block59 - Street F C
Street G (Block59 - Street G C

PD 5 West Woodbridge Watermai
Fogal Road Reconstruction
Ashbridge Cr SW Mgmt Pond Imp
SW Mgmt Pond Monitoring Pro.
Vaughan TDM Policy

# of Projects Total Project Budget

1
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253,000
409,390
9,193,069
3,368,212
5,654,467
566,500
15,655,400
12,556,700
4,527,716
837,744
428,258
503,000
4,242,400
11,438,370
920,552
1,788,762
804,686
4,391,000
2,429,000
4,511,500
547,000
262,000
804,686
1,760,970
27,896,092
17,852,424
1,067,450
206,515
900,648
238,778
818,926
2,526,066
167,000
53,100
24,100
51,500
2,137,611
2,281,450
18,159,930
118,450
464,312
540,793
4,850,240
794,599
1,566,792
2,477,566
1,410,293
2,280,734
250,000
618,000
512,830
1,905,500
73,645
3,000,000
103,000
365,650
79,259
721,000
264,710
257,500
309,000
7,739,146
61,800
16,409
315,000
36,686
452,617
3,000,000
700,000
400,000
2,846,834
469,000
646,635
154,500
252,350

Total Project Actuals
253,000
390,189

8,421,658
3,291,797
5,654,767
15,411,526
11,700,380
4,527,716
493,557
202,706
3,673,453
9,885,383
702,128
1,165,605
496,757
901,250
1,802,794

536,119

576,303
1,154,258
2,197,608
1,615,751

833,331

159,646

596,822

90,039

548,674

883,001

30,667
1,935,481
1,307,780

17,638,581

425,531

1,913,928

1,635,730

30,257
473,977

165,188

1,184,500
188,139
584,090

6,991
120,535

Attachment 3

Total Project Variance

19,201

771,411

76,415

(300)

566,500

243,874

856,320

344,187
225,552
503,000
568,947
1,552,987
218,424
623,157
307,929
3,489,750
626,206
4,511,500
10,881
262,000
228,383
606,712
25,698,484
16,236,673
234,119
46,869
303,826
148,739
270,252
1,643,065
167,000
53,100
24,100
20,833
202,130
973,670
521,349
118,450
38,781
540,793
2,936,312
794,599
1,566,792
841,836
1,410,293
2,280,734
250,000
587,743
38,853
1,905,500
73,645
3,000,000
103,000
365,650
79,259
721,000
264,710
257,500
309,000
7,739,146
61,800
16,409
315,000
36,686
287,429
3,000,000
700,000
400,000
1,662,334
280,861
62,545
147,509
131,815
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Managing Portfolio/Office
Infrastructure Development

Q2 2022 Capital Project Listing

Project # & Title
DT-7112-14 Kirby Road Municipal Class EA
DT-7131-14 Clark Ave West Cycle Facility
EN-1851-14 Traffic Data CollectionInvent
EN-1879-12 GT StmWtrMgmt Fclty-Gallanoug
EN-1886-12 Bridge Rehab-Humber Bridge Tr
EN-1888-13 Bridge Rehabilitation-Glen Sh
EN-1889-13 Bridge Replacement/Rehab.
EN-1958-13 Corporate Asset Management
EN-1971-13 Sanitary Sewer Rehabilitation
EV-2117-17 Methane Station Rehabilitatio
ID-2008-20 Sidewalk and Street Lighting
ID-2033-17 Utility Relocations for City
ID-2042-17 Bathurst Clark Resource Libra
ID-2045-17 Garnet A. Williams Consultant
ID-2046-18 2020 Watermain Replacement
ID-2047-18 2020 Road Rehabilitation/ Rec
ID-2050-19 Kirby Rd Ext-Duffer to Bathrs
ID-2052-18 Bass Pro Mills Drive Extensio
1D-2054-18 Kleinburg United Church Parki
ID-2055-18 Maple Community Centre Feasib
ID-2056-18 Active Transportation Facilit
ID-2058-20 Kleinburg-Nashville PD6 Major
1D-2059-18 Dufferin Works Yard Improveme
ID-2060-19 2021 Road Rehabilitation/ Rec
ID-2061-19 2021 Watermain Replacement
ID-2062-19 Storm Water Improvements in O
ID-2063-20 Woodbridge Avenue Improvement
ID-2064-20 2022 Road Rehabilitation/ Rec
ID-2065-20 2022 Watermain Replacement
ID-2068-22 Dufferin Clark Community Centr
1D-2072-22 Al Palladini Community Centre
ID-2073-20 Pedestrian and Cycling Infras
ID-2078-19 Pre - Engineering Investigati
ID-2079-19 Canada Drive-America Ave Brid
1D-2080-19 Clark Avenue West Cycling Fac
ID-2081-21 Road Reconstruction, Watermai
1D-2082-19 Bridge Replacement on King-Va
ID-2083-19 Huntington Road Reconstructio
ID-2085-20 Traffic Signal Installation -
ID-2086-21 Grand Trunk Avenue Missing Ro
ID-2087-19 General Design & Construction
1D-2088-20 Storm Water Management Improv
1D-2089-20 Sidewalk, ATF and Street Ligh
ID-2090-19 Sidewalk, Street Lighting & W
ID-2092-19 Slope Stabilization at 7409 |
ID-2093-20 New Fire Station 7-12
ID-2096-20 Emergency Response Access Rou
ID-2097-20 Road Reconstruction, Watermai
1D-2098-20 Sidewalk and Street Lighting
1D-2099-20 Traffic Infrastr Improvements
ID-2101-20 City Hall Entrance/ Intersect
ID-2103-21 Sidewalk, ATF and Street Ligh
ID-2104-22 Teston Road Reconstruction - P
ID-2109-20 Emergency Response Access Rou
ID-2110-21 Keele St - Rutherford to Test
ID-2111-21 Bridge & Structure Rehabilita
ID-2112-21 Sanitary Sewer Diversion - Bl
1D-2113-21 2023 to 2026 Watermain Replac
ID-2114-21 Sidewalk & Street Lighting on
ID-2115-21 Sidewalk, Street Lighting, Tr
ID-2116-21 Street Lighting & ATF on Majo
ID-2117-21 Sidewalk & Street lighting on
ID-2118-21 Sanitary, Watermain, Storm &
ID-2119-21 Thomas Cook Avenue Missing Ro
ID-2120-22 2023 to 2026 Road Reconstructi
1D-2121-22 2023 to 2026 Watermain Replace
1D-2122-22 Highway 7 Culvert Crossing Imp
1D-2125-22 Huntington Rd - Rutherford Rd
ID-2126-21 Watermain replac by Metrolinx
IM-2073-21 Municipal Structure Inspectio
IM-7212-19 Bass Pro Mills Environmental
IM-7213-19 Teston Road Environmental Ass
IM-7214-19 McNaughton Road West Environm
IM-7215-19 Shared Mobility Pilot Project
IM-7216-19 Annual Active Transportation

# of Projects Total Project Budget

1

PR R RPRRPLRRLRRPRPRRRPRRRPRRRPRRPLRLRRPEPRERRARRRRPRRRELREPRERREPRERRRRRPRRRELREPRERREPRRRRRLRRLRRERREPRERRERRRRRRERRRERREPRERRERRRRRREBRRERRERRERRRRRRRRR

2,353,864
327,000
174,812
6,916,916
2,166,801
1,985,444
231,725
1,416,599
707,362
1,231,880
410,177
1,133,000
1,814,441
18,986,857
16,038,690

8,203,727
65,465,122

2,831,380
603,186

6,272,037

1,664,435

6,664,560

11,804,197
13,328,562
11,752,913
2,719,225
19,943,855
519,700
713,790
237,106
237,106

4,501,558
396,600

30,764,907

5,651,587

1,776,132

3,316,009

3,917,821
657,568

56,650
502,837
31,168,830

1,284,078
191,809

1,253,223

7,922,874
109,950

10,532,599
20,888
732,566

6,628,050
438,780

1,402,366
320,590

2,218,672

3,834,072

2,775,850

3,481,945

35,741
35,741
34,557
35,741
63,572
56,650
596,525
736,450
311,575
736,450
511,670
129,780

1,182,165
970,277

1,025,539
524,673
438,615

Total Project Actuals
2,359,646
326,529
124,812
2,138,367
2,169,301
1,920,587
231,725
1,182,322
685,443
1,135,630
22,303
420,686
196,069
7,162,845
3,078,869
6,680,640
681,782
2,791,793
44,517
4,891,616
416,965
2,435,399
662,545
1,030,955
3,993,155
52,407
1,977,506

4,995
1,716
218,889
204,315
1,227,614
5,571,254
294,332
2,273,534
1,278,955
104,174

342,887
5,631,015
13,024
144,658
1,208,269
326,650
454
316,301
9,160
591,422
843,623

356
295,464
305,587
423,365
525,071

28,301
15,503
9,186
18,452
1,376

5,593

709,211
471,170

89,675
341,776
187,324

Attachment 3

Total Project Variance
(5,782)

471
50,000
4,778,549
(2,500)
64,857
234,277
21,919
96,250
387,874
712,314
1,618,372
11,824,013
12,959,821
1,523,087
64,783,340
39,587
558,669
1,380,421
1,247,470
4,229,161
11,141,651
12,297,607
7,759,758
2,666,819
17,966,349
519,700
708,795
237,106
235,390
4,282,669
192,285
29,537,293
80,333
1,481,800
1,042,475
2,638,866
553,394
56,650
159,950
25,537,815
1,271,054
47,151
44,955
7,596,224
109,496
10,216,298
11,728
141,144
5,784,427
438,780
1,402,009
25,126
1,913,085
3,410,707
2,250,779
3,481,945
7,440
20,238
25,371
17,289
62,196
56,650
596,525
736,450
311,575
730,857
511,670
129,780
472,955
499,107
935,864
182,897
251,291
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Managing Portfolio/Office
Infrastructure Development

Q2 2022 Capital Project Listing

Project # & Title

IM-7217-19
IM-7219-19
IM-7221-22
IM-7222-21
IM-7224-21
IM-7225-21
IM-7227-22

CAM Strategy Update and Roadm
Transportation Monitoring and
Innovative Transportation Pilo
Infrastructure Systems Optimi
John Lawrie Bridges by MTO on
Engineering DC Costing / Poli
Yonge/ Steeles Corridor Second

LI-4522-15 Carrville BL11 - Consulting D

PD-8115-21
PD-8116-22
PD-9581-22
PD-9582-22
PD-9583-21
PD-9585-22
PK-6226-11
PK-6287-18
PK-6308-22
PK-6310-22
PK-6347-16
PK-6373-19
PK-6395-13
PK-6423-19
PK-6424-17
PK-6431-14
PK-6438-17
PK-6452-14
PK-6456-18
PK-6457-21
PK-6461-17
PK-6498-17
PK-6528-18
PK-6538-16
PK-6547-22
PK-6548-18
PK-6554-20
PK-6558-17
PK-6564-17
PK-6565-21
PK-6566-18
PK-6567-19
PK-6572-19
PK-6573-20
PK-6575-18
PK-6579-20
PK-6588-19
PK-6589-18
PK-6597-18
PK-6598-18
PK-6599-18
PK-6602-19
PK-6603-20
PK-6604-20
PK-6613-21
PK-6636-19
PK-6637-19
PK-6642-21
PK-6643-20
PK-6644-21
PK-6647-19
PK-6648-19
PK-6649-19
PK-6650-21
PK-6651-19
PK-6652-20
PK-6653-20
PK-6655-20
PK-6657-21
PK-6660-21
PK-6664-21

Project Pre-Work,Survey&Geo |
Gallanough Park Redevelopment
Block 18 Freedom Trail Park-Tr
2023-2026 Parks Infrastructure
Off-Leash Dog Pks Strateg&Cons
Sonoma Heights Park Artificial
911 Emergency Signage Program
Block 18 District Park Develo
Block 40 Neighbourhood Park De
Block 47 Neighbourhood Park De
LP-N6 Block 12 Linear Park- D
Vaughan Super Trail Developme
UV1-N27 Neighborhood Park Dsg
Glen Shields Park Redevelopme
Block 61W Neighbourhood Park
61E-N1-Park Design&Constructi
Marco Park-Tennis Court Redev
UV1-LP1-GreenwayDes&Construct
Block 61W Neighbourhood Park
Block 47 Neighbourhood Park D
Marco Park-Playground Replace
Block 59 District Park Develo
MacMillan Farm Master
Thornhill Green Park-Section
Block 61W Greenway Development
Block 55 Neighbourhood Park D
Klein Mills Park-Block 55 Nei
Father Ermanno Bulfon Park-PI
Sportsfield Improvements-Vari
Block 40 Municipal Park Devel
Playground Replacement Progra
Block 31 Neighbourhood Park D
Playground Surfacing Replacem
Tennis Crt Reconst-various lo
Block 61W Secord Park Develop
Bktball Crt improv-various lo
Playground Replacement Progra
Vaughan Grove Sports Park Art
Park Pathway Repair and Repla
Keffer Marsh Pedestrian Bridg
Block 37 Park Improvements
Vaughan Super Trail Feasibili
Block 18 Public Square Develo
York Hill District Park Redev
Park Pathway Repair and Repla
North Maple Regional Park Dev
Parkland Dedication Policy De
ATMP Wheeled Sports Study
Parks & Open Space Strategic
Vaughan Mills Centre Parks Ma
Woodbridge Highlands Open Spa
Vaughan Mills Neighbourhood P
Kipling Avenue Park Base Park
Conley Park South Redevelopme
Slope Stabilization Cherry Hi
Concord Go Phase 1-Facility C
Community Benefit Charge Stra
Peer Review for Park and Open
Block 31 Public Indoor Recrea
PBMP Trail Observation Study
VST Signage and Wayfinding St

PM-9584-22 Program Management Framework

PP-9576-21
RL-0005-12
RL-0021-21
RL-0022-21
RL-2561-22

Block 55/62 Kleinburg/Nashvil
Land Acquisition Fees

Parkland NW Steeles&Keele
Blk59Land Acq for District PK
Leasing Strategy for Community

# of Projects Total Project Budget

1
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1,054,380
564,440
590,476
852,753

9,915,299
377,495

1,050,144

9,521,291
299,834
870,937

58,689
339,220

1,239,946

1,989,000
133,900

6,454,516
940,425
153,583
154,407

4,887,256

1,674,408

2,247,718
834,000
965,861

13,039
533,338
1,468,270
70,500
576,122

1,382,235
120,600
428,610
404,069

2,425,000
196,810
450,000

80,194
660,864
860,000

1,927,690
385,131

2,676,544
335,000
472,560

3,863,033

1,690,000
400,000
175,000
500,000
810,807
932,974

4,975,670
800,400

46,653,600
246,129
120,600
417,937
111,111

1,083,073
313,227
100,000
788,568
624,520

44,500
224,746
300,000
305,910
150,000
220,000
339,900

73,369

1,686,230

1,617,892

21,909,317
206,206

Attachment 3

Total Project Actuals Total Project Variance

534,990
681
3,248
133,517
6,456,975
232,646
390
532,732
56,611

23,565
123,037
247,705

67,333
1,037,947
1,162,735
1,726,382
402,537
965,861
13,039
152,809

10,294

569,522
4,401
9,110

337,777

2,042,870
4,186
314,532
79,194
547,552
6,775
382,227
1,030,021
330,521
117,475
1,393,007
1,688,566
214,029
160,264
249,821
191,757
3,828
270,439
141,743
5,375,834
252,704

21,494

727,687
1,320
86,907

425,206

248
103,000
3,065
2,258

767,797
1,617,324
21,836,290

519,390
563,759
587,228
719,236
3,458,324
144,849
1,049,754
8,988,559
243,223
870,937
58,689
339,220
1,216,381
1,989,000
10,863
6,206,811
940,425
153,583
87,074
3,849,309
511,673
521,336
431,463

380,529
1,457,976
70,500
6,600
1,377,834
111,490
90,833
404,069
382,130
192,624
135,468
1,000
660,864
312,448
1,920,915
2,904
1,646,523
4,479
355,085
2,470,026
1,434
185,971
14,736
250,179
619,050
929,146
4,705,231
658,657
41,277,766

(6,575)
120,600
396,443
111,111
355,386
311,907
13,093
788,568
199,314
44,500
224,498
300,000
202,910
146,935
217,742
339,900
73,369
918,433
568
73,027
206,206
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Attachment 3

Managing Portfolio/Office Project # & Title # of Projects Total Project Budget Total Project Actuals Total Project Variance
Infrastructure Development RP-2058-15 LED Streetlight Conversion 1 17,976,330 17,356,065 620,265
Infrastructure Development Total 317 1,050,821,602 456,536,481 594,285,126
Planning & Growth Management BS-1006-15 Zoning Bylaw Review 1 1,962,991 1,703,139 259,853
BS-1008-18 Modernization of sign Permit 1 200,000 173,170 26,830
BS-1009-18 Mobility&Digital Transformati 1 260,000 234,238 25,762
BS-1010-19 Office Re-Design 1 257,500 15,528 241,972
BS-1011-19 Service Delivery Modernizatio 1 1,087,862 200,950 886,912
BU-7220-19 DAAP Mapping and Update to DA 1 566,500 328,778 237,722
BU-9571-20 Growth Management Strategy 1 309,000 - 309,000
DE-7114-16 Portage Parkway - Hwy 400 to J 1 13,203,270 1,373,441 11,829,829
DE-7146-15 VMC Maplecrete Road Watermain 1 323,200 - 323,200
DE-7162-16 Apple Mill Road - Edgeley Blvd 1 355,400 - 355,400
DE-7174-18 Applemill Road Extension, Mill 1 1,412,130 - 1,412,130
DE-7186-18 VMC Transportation Master Plan 1 1,332,229 482,651 849,578
DE-7192-18 VMC NE Quad - Portage Parkway 1 3,528,085 2,626,916 901,170
DE-7197-18 VMC - Hydrogeological Desktop 1 187,364 364 187,000
DE-7221-19 VMC NW Quad - Commerce Way (Hw 1 2,043,435 3,319 2,040,116
DE-7222-19 VMC SW Quad - Interchange Way 1 5,192,329 6,348 5,185,981
DE-7225-19 VMC Jane Street Enhanced Stree 1 3,939,237 412,969 3,526,268
DE-7226-20 Exchange Ave.(Commerce Way to 1 4,137,409 2,684 4,134,725
DE-7227-20 Millway Ave. (Interchange to E 1 1,959,193 - 1,959,193
DE-7228-19 Jane Street Watermain Crossing 1 502,328 - 502,328
DE-7240-19 VMC NW Quad - Applemill (Apple 1 3,212,775 3,466 3,209,309
DE-7241-20 Commerce Street South - Highwa 1 254,006 - 254,006
DE-7242-20 Edgeley Boulevard South - High 1 5,197,396 - 5,197,396
DE-7293-19 VMC NW Quad - Applewood (Porta 1 10,041,785 8,309 10,033,476
DP-9524-13 Highway 7 VMC Streetscape 1 1,963,134 1,186,387 776,747
DP-9526-17 Yonge Street / Steeles Corrid 1 319,329 151,845 167,484
DP-9527-13 VMC Black Creek Detailed Desig 1 371,607 3,581 368,026
DP-9543-15 Centre Street Design and Cons 1 493,324 419,670 73,654
DP-9552-18 VMC Signage and Wayfinding Str 1 363,487 258,110 105,377
DP-9553-17 Plan Update - Implications of 1 243,080 196,595 46,485
DP-9555-17 VMC - Consultation Services 1 309,000 49,111 259,889
DP-9561-19 VMC Demonstration Plans/ Pilot 1 157,590 - 157,590
DP-9564-18 Edgeley Pond Feature 1 135,000 - 135,000
DP-9565-20 City-Wide Intensification Sta 1 506,336 110,350 395,986
DP-9577-21 Promenade Mall Urban Design S 1 176,581 4,140 172,441
DP-9581-20 Concord West Go Station Maste 1 81,582 8,338 73,244
DP-9582-19 Update to the City-Wide Stree 1 242,347 12,928 229,419
DP-9584-19 Islington Avenue Improvements 1 933,693 49,184 884,509
DP-9585-21 Vaughan Healthcare Centre Pre 1 137,193 - 137,193
DP-9586-19 Service Delivery Modernizatio 1 780,000 216,197 563,803
DP-9589-19 Workspace Accommodation 1 103,550 1,771 101,778
DP-9590-20 Major Mackenzie Drive Streets 1 458,231 27,128 431,103
DP-9591-20 Heritage Vaughan Inventory Up 1 51,500 - 51,500
DP-9595-21 Design Review Panel Administr 1 25,000 1,142 23,858
DP-9596-22 Streamline Development Approva 1 1,000,000 - 1,000,000
DT-7065-11 Millway Avenue Widening & Real 1 10,872,539 10,574,798 297,741
ES-2521-15 Community Sustainability and E 1 75,925 66,651 9,274
PK-6319-12 Vaughan Metropolitan Centre (V 1 248,000 - 248,000
PK-6430-20 Block 30 VMC SmartCentres Urba 1 2,084,168 55,676 2,028,492
PK-6536-16 VMC-Parks Development Plan and 1 262,032 132,387 129,645
PK-6537-20 Block 23 VMC Expo City Park De 1 4,159,487 58,872 4,100,615
PL-9023-11 Weston Road and Highway 7 Seco 1 806,200 504,049 302,151
PL-9027-12 The Major Transit Station Area 1 291,069 78,576 212,493
PL-9533-13 New Community Areas Secondary 1 741,600 571,752 169,848
PL-9535-13 New Community Areas Secondary 1 1,127,900 678,969 448,931
PL-9550-16 Official Plan Review 1 5,259,515 2,875,875 2,383,640
PL-9551-16 Concord GO Centre Secondary PI 1 771,750 420,318 351,432
PL-9570-18 Promenade Mall Secondary Plan 1 515,000 309,121 205,879
PL-9572-18 Greening Standards Study 1 200,250 96,974 103,276
PL-9573-19 VMC Secondary Plan Review 1 679,753 293,602 386,151
PL-9574-19 Sustainability Performance Met 1 46,350 - 46,350
PL-9575-20 Sustainable Neighbourhood Acti 1 52,250 18,644 33,606
PL-9576-20 Municipal Energy Plan Update 1 128,750 55,429 73,321
RP-6776-18 Community Garden Program 1 50,000 10,897 39,103
VM-9570-22 Block 29 VMC QuadReal Millway- 1 550,000 - 550,000
VM-9572-21 Edgeley Pond and Park S.37 Enh 1 2,030,000 - 2,030,000
VM-9574-22 Millway Avenue Linear Park Imp 1 75,600 - 75,600
VM-9581-20 VMC On-street Paid Public Park 1 349,404 33,447 315,957
Planning & Growth Management Total 68 101,694,530 27,108,784 74,585,747
Public Libraries LI-4550-21 Library Signage 1 144,000 - 144,000
LI-4554-17 Resource Material, F&E, Comm/ 1 1,160,000 907,716 252,284
LI-4564-19 Library Technology Program 1 585,000 398,906 186,094
LI-4570-19 Vaughan Hospital Library - No 1 545,250 402,467 142,783
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Managing Portfolio/Office

Project # & Title

# of Projects Total Project Budget

Attachment 3

Total Project Actuals Total Project Variance

Public Libraries LI-9552-19 VPL Branch Feasibility Study 1 50,000 33,268 16,732
LI-9553-19 Capital Resource Purchases 1 6,644,732 4,727,908 1,916,824
Public Libraries Total 6 9,128,982 6,470,265 2,658,717
Public Works DE-7108-15 School Travel Planning Measur 1 116,251 34,900 81,351
DT-7079-11 Inflow & Infiltration Reducti 1 257,500 - 257,500
EN-1796-10 Traffic Calming 2010 1 290,177 159,969 130,208
EN-1843-11 Traffic Signal Improvements 1 462,000 313,496 148,504
EN-1990-14 RailwayCrossingSafety Assessm 1 50,407 407 50,000
EV-2076-15 Sample Stations 1 154,500 - 154,500
EV-2088-16 Force main — Condition Asses 1 350,000 - 350,000
EV-2097-17 Additional Storage Yard Build 1 36,050 - 36,050
EV-2120-19 Sediment Discharge infrastruc 1 51,500 - 51,500
EV-2121-20 Wastewater Lift Stations capi 1 388,825 120,412 268,413
EV-2127-19 Stormwater Pond cleanout - Av 1 2,457,674 2,239,073 218,600
EV-2133-19 SCADA upgrades for newest Was 1 386,520 32,414 354,106
EV-2134-19 Backflow Prevention Programmi 1 163,250 89,930 73,320
EV-2140-19 Decommissioning of Maple Comm 1 103,000 - 103,000
EV-2536-20 Smart Hydrant project 1 91,928 83,691 8,237
EV-2537-20 Condition Assessment -Large d 1 168,150 68,417 99,733
EV-2538-20 Relocation of West Bulk Water 1 217,335 124,487 92,848
EV-2539-20 North Rivermede Pond (Pond 18 1 151,279 - 151,279
EV-2540-20 Wildberry Pond (Pond 72B) 1 2,595,638 - 2,595,638
EV-2541-20 Sunview Pond (Pond 72A) 1 1,584,136 - 1,584,136
EV-2542-20 SCADA, weather, AVL, traffic 1 186,190 150,517 35,673
EV-2543-20 2020 Pond Management 1 515,000 - 515,000
EV-2544-20 Stormwater Pond cleanout - We 1 963,617 1,952 961,665
EV-2546-20 Rehabilitation of Stormwater 1 6,000,000 - 6,000,000
EV-7080-21 Non-Revenue Water Reduction P 1 710,684 86,117 624,567
EV-7081-21 Inflow and Infiltration Reduc 1 307,632 - 307,632
EV-7082-21 Infrastructure Improvement Pr 1 860,684 350,777 509,907
EV-7083-22 Replacement of Out of Calibrat 1 2,060,000 - 2,060,000
EV-7084-22 Additional Storage for CCTV 1 51,500 - 51,500
EV-7085-22 Stormwater Rate Study 1 200,000 - 200,000
FL-5141-10 Fleet - Equipment Replacement 1 154,500 91,741 62,759
FL-5241-21 PW-WASTEWATWER-Replace Unit # 1 45,345 - 45,345
FL-5276-21 PKS- Additional loader and f 1 4,200 - 4,200
FL-5291-20 Public Works - Roads - (3) Ad 1 50,099 - 50,099
FL-5319-21 PKS-Replace Unit #1286 with 1 125,776 - 125,776
FL-5326-18 PKS-Replace Unit #1446 with a 1 50,940 50,715 225
FL-5360-18 PKS-Replace Unit #1843 with 1 1 168,000 114,523 53,477
FL-5409-21 PKS-FORESTRY-Replace Unit #16 1 72,942 - 72,942
FL-5425-18 PW-RDS-Replace Unit #1094 wit 1 430,000 512 429,488
FL-5426-19 PW-RDS-Replace Unit #1373 wit 1 460,000 2,086 457,914
FL-5427-18 PW-RDS-Replace Unit #1159 wit 1 418,000 1,092 416,908
FL-5440-20 PKS- Additional salt supply s 1 24,000 - 24,000
FL-5470-22 PW-WATER-Replace Unit #1575 wi 1 55,183 - 55,183
FL-5502-20 PW-RDS- Additional Air Regene 1 530,353 - 530,353
FL-5505-15 PW-RDS- AdditSmall Equi 1 31,120 978 30,142
FL-5507-22 PW-RDS - 2 ton Utility truck b 1 20,962 - 20,962
FL-5508-15 PW-RDS - Additional Hydraulic 1 20,962 - 20,962
FL-5533-18 City Hall Parking Shuttle - P 1 51,500 - 51,500
FL-5534-18 PKS-Additional Small Equipmen 1 25,750 2,672 23,078
FL-5540-22 Replace #2183 AC40717-VAN 3/4 1 53,702 - 53,702
FL-5562-20 Replace Unit #1344 - SWEEPER 1 461,176 - 461,176
FL-5578-21 Replace #12520 7735XS-PICKUP 1 33,545 - 33,545
FL-5581-21 Replace #2014 MOWER ZERO TURN 1 22,260 - 22,260
FL-5582-21 Replace #1799 TRAILER ASPHALT 1 66,405 356 66,049
FL-5594-18 Fleet Vehicle and Equipment S 1 51,500 1,159 50,341
FL-5595-18 Fuel Management System 1 84,396 - 84,396
FL-6784-20 PKS-Two 4x4 1/2-Ton Pickup Tr 1 105,800 - 105,800
FL-9553-20 Fleet Management Software 1 195,700 - 195,700
FL-9558-19 PKS - Replace Spreader Lely U 1 35,900 32,738 3,162
FL-9564-19 Replace Unit #1899 Pick Up 1 50,470 50,043 427
FL-9565-19 Replace Unit #1906 Pick-Up 1 50,470 50,043 427
FL-9566-19 Replace Unit #1917 Pick Up 1 59,890 59,806 84
FL-9567-19 Replace Unit #2032 Pick Up 1 48,410 - 48,410
FL-9568-19 Replace Unit #2050 Pick Up 1 48,410 - 48,410
FL-9569-19 Replace Unit #11000, #11002, 1 140,000 111,772 28,228
FL-9572-21 Replace Unit #1876 Pick Up 1 48,894 - 48,894
FL-9573-21 Replace Unit #1907, #1908, #1 1 21,395 - 21,395
FL-9575-20 Vebhicle for Tree Protection A 1 55,620 - 55,620
FL-9576-20 Hydrant Maintenance Truck 1 154,500 - 154,500
FL-9578-21 One Animal Services Purpose-B 1 141,625 - 141,625
FL-9579-21 Traffic Signs for fulfillment 1 262,032 55,542 206,490
FL-9581-21 Tactile Walking Plate 1 152,407 - 152,407
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Managing Portfolio/Office
Public Works

Q2 2022 Capital Project Listing

Project # & Title
FL-9582-21 Interlocking Program
FL-9583-21 Truck Body/Brand refurbishmen
FL-9584-21 Mid Mount Boom Mower Attachme
FL-9585-21 2- Water Tank with Power wash
FL-9586-21 PFHO - Replace Unit #8050 wit
FL-9587-21 PFHO - Replace Unit #8058with
FL-9588-21 PFHO - Replace Unit #8067with
FL-9589-21 PFHO - Replace Unit #8068with
FL-9590-21 Replace Unit #2010, #2011, #2
FL-9591-21 Replace #1845 10 FOOT MOWER
FL-9592-21 Replace #1846 MOWER ZERO TURN
FL-9593-21 Replace #1349 TRACTOR SKID ST
FL-9594-21 Replace #2314 TRAILER ASPHALT
FL-9627-22 Skid Steers (2)
FL-9628-22 PFHO - Vehicle for Net Zero Fo
FL-9629-22 Vehicles for Parks & Horitcult
FL-9630-22 PFHO - Sidewalk Tractors (2)
FL-9632-22 PFHO - Vehicle for Urban Fores
FL-9633-22 MoveSmart - Road Safety Progra
FL-9635-22 MoveSmart Mobility Management
FL-9637-22 MoveSmart - Data Management Pr
FL-9638-22 MoveSmart - Sustainable Mobili
FL-9642-21 New Vehc for Animal Serv-Off-I
FL-9643-22 Replace Unit # 8055 TRACTOR S
FL-9644-22 Replace Unit # 8057 TRACTOR S
FL-9645-22 Replace Unit # 8059 TRACTOR S
FL-9646-22 Replace Unit # 8060 TRACTOR S
FL-9647-22 Replace Unit # 8063 TRACTOR S
FL-9648-22 Replace Unit # 13517 DODGE -
FL-9649-22 Replace Unit # 13518 DODGE -
FL-9650-22 Replace 8 Units [Unit 15001 to
FL-9725-22 Vehicles for Horticulture ( Be
FL-9726-22 Vehicle for Cemetery Services
RD-9640-22 Curb and Sidewalk Repair & Rep
RD-9641-22 Guiderail Revitalization Proje
RP-1972-17 Public Works and Parks Operat
RP-2013-15 Street Light Pole Replacement
RP-2035-15 Curb and Sidewalk Repair & Re
RP-6700-15 Tree Planting Program-Regular
RP-6742-15 Park Benches-Various Location
RP-6746-15 Fence Repair & Replacement Pr
RP-6753-17 CTS Mobile Handheld Program
RP-6754-15 Parks Concrete Walkway Repair
RP-6760-21 Pedestrian Connectivity Study
RP-6762-16 Supplementary Tree Planting P
RP-6763-17 Baseball Diamond Redevelopmen
RP-6764-17 Beautification strategy - Enh
RP-6767-18 Road Safety Program: Automate
RP-6768-18 Traffic Control and Managemen
RP-6769-18 Traffic Data Management Syste
RP-6770-18 Road Safety Program: Neighbou
RP-6772-18 Guiderail Maintenance Program
RP-6775-18 Traffic Signs Reflectivity In
RP-6777-19 Urban Forest Management Plan
RP-6779-19 SOP for Winter Operations
RP-6781-19 Street Light Utility Infrastr
RP-6782-20 Street Light Utility Infrastr
RP-6783-19 Traffic Management Strategy C
RP-7136-20 Pavement Crack & Seal program
RP-7137-20 Trail Signs Indicating Low/No
RP-7138-21 Woodlot Entry Signs
RP-7139-20 Fire Stations - Hatch Pavemen
RP-7140-20 Automated Enforcement Technol
RP-7140-21 Waste receptacle replacement
RP-7141-21 Aerial Lift /Boom
RP-7142-21 3 Madvac - litter vacuum
RP-7144-21 Loader scale computers for tr
RP-7145-22 Integrated Pest Management Pla
RP-7146-22 Woodlot Fencing
RP-7147-22 Wood Fibre Mulch
RP-7150-22 Cemetery Services Advancement
RP-7152-22 GPS Build Sports Field Liners
RP-9633-22 Urban Forest Revitalization
WW-2536-17 BULK WATER STNS(4)
WW-2537-17 COV DISTR WATERMAIN COND ASSM

# of Projects Total Project Budget

1
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244,813
157,220
83,855
167,705
120,372
120,372
120,372
120,372
14,795
96,092
22,257
99,346
66,405
80,828
38,790
144,200
191,724
38,790
404,481
300,588
121,911
375,950
424,875
186,135
186,135
186,135
186,135
186,135
71,896
71,896
355,559
72,100
51,500
3,000,000
257,500
16,209,557
1,780,702
15,224,449
7,406,818
377,200
2,399,795
305,174
2,106,216
117,420
3,529,700
438,560
868,200
56,650
2,319,815
67,980
300,250
879,325
388,750
203,000
194,969
300,000
309,000
20,600
1,112,321
72,100
138,890
159,600
50,000
206,000
62,888
347,705
35,850
100,000
51,500
99,745
199,490
99,745
1,366,500
194,744
453,604

Attachment 3

Total Project Actuals Total Project Variance

106,624

401

89

14,743,903
913,198
14,906,970
5,862,296
214,578
1,958,500
155,174
1,150,428
2,930,814
40,112
431,015
5,241
25,201
58,905

556,947
242,783
93,440
12,761
58,580
3,822
1,084,357
52,799

27,251

86,104
356
535

110,309
147,945
393,400

138,189
157,220
83,454
167,705
120,283
120,372
120,372
120,372
14,795
96,092
22,257
99,346
66,049
80,828
38,790
144,200
191,724
38,790
404,481
270,842
121,911
363,441
424,875
186,135
186,135
186,135
186,135
186,135
71,896
71,896
355,559
72,100
51,500
3,000,000
257,500
1,465,654
867,504
317,479
1,544,522
162,622
441,295
150,000
955,788
117,420
598,886
398,448
437,185
51,409
2,294,614
9,075
300,250
322,378
145,967
203,000
101,529
287,239
250,420
16,778
27,964
19,301
138,890
132,349
50,000
119,896
62,532
347,170
35,850
100,000
51,500
99,745
199,490
99,745
1,256,191
46,799
60,204
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Attachment 3

Managing Portfolio/Office Project # & Title # of Projects Total Project Budget Total Project Actuals Total Project Variance
Public Works WW-2538-17 COV RPLCMNT OF OUT OF CALIBRA 1 2,254,316 2,138,798 115,518
WW-2543-17 SMART WATER METERING 1 967,672 877,380 90,292
Public Works Total 149 99,159,605 53,915,964 45,243,640
Transformation & Strategy CM-2526-16 Service Excellence Strategic 1 420,723 94,648 326,075
SP-0016-17 Strategy Update 1 206,000 67,888 138,112
SP-2557-20 Corporate Performance Measure 1 400,000 219,597 180,403
SP-2558-20 Community Engag&Ideas at Work 1 100,000 33,331 66,669
Transformation & Strategy Total 4 1,126,723 415,464 711,259
Vaughan Fire & Rescue Service EP-0071-17 Primary and Alternate Emergen 1 197,110 174,267 22,843
FR-3587-17 Replace 7955 Aerial 55 FT 1 1,257,057 1,210,699 46,358
FR-3606-18 Station 76 Aerial Purchase 1 1,791,443 1,678,894 112,549
FR-3607-19 Aerial 76 Equipment Purchase 1 60,000 - 60,000
FR-3612-14 Fitness Equipment&Furniture 1 210,000 140,592 69,408
FR-3618-18 Station #74 Equipment for Fir 1 125,000 89,104 35,896
FR-3619-18 Engine #74 Equipment Purchase 1 120,000 103,968 16,032
FR-3626-18 Station #74 Furniture and Equ 1 170,000 48,396 121,604
FR-3634-19 SCBA replacement 1 1,442,000 1,405,518 36,482
FR-3637-18 Replace Aerial 17M -7967 1 1,252,310 1,195,512 56,798
FR-3642-17 Fire - CAD & MDT Replacments 1 176,600 9,631 166,969
FR-3648-21 Replace Engine #7984 1 1,214,649 - 1,214,649
FR-3649-21 Replace Engine #7985 1 1,214,649 - 1,214,649
FR-3650-22 Replace Engine #7986 1 1,214,648 - 1,214,648
FR-3652-19 Public Order Unit - VFRS 1 57,647 27,208 30,439
FR-3654-19 Air Compressor and Fill Stati 1 83,850 74,612 9,238
FR-3655-19 General Equipment - VFRS 1 667,691 155,353 512,338
FR-3656-19 Washing and Drying Machines f 1 51,358 20,722 30,636
FR-3661-20 HHR Passenger Vehicle #3 - HQ 1 52,406 46,177 6,229
FR-3667-20 Ford Explorer (5 Yr) - Admini 1 52,406 46,763 5,643
FR-3668-22 Ford Explorer (5 Yr) - Adminis 1 60,000 - 60,000
FR-3686-21 Ford Explorer (4 yr) - Fire S 1 52,406 - 52,406
FR-3689-20 Technical Rescue - Replacemen 1 376,994 132,794 244,200
FR-3690-20 New Phone System 1 524,064 - 524,064
FR-3691-20 NG 911. Text to 911 1 314,438 - 314,438
FR-3694-21 Portable Radios 1 700,000 - 700,000
FR-3709-22 Bunker Equipment, Gear, Unifor 1 89,091 - 89,091
FR-3717-21 Replacing Defibrillators 1 120,000 66,663 53,337
FR-3719-21 Consultant to Assess Fire Und 1 131,016 - 131,016
FR-3721-22 Annual Hose Replacement 1 82,400 - 82,400
FR-3722-22 Annual Bunker Gear Replacement 1 157,219 - 157,219
FR-3723-22 Fire Rescue Tool Retrofit 1 35,000 - 35,000
Vaughan Fire & Rescue Service Total 32 14,053,452 6,626,873 7,426,579
Grand Total 624 1,349,902,384 597,286,360 752,616,029
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