DRAFT FOR DISCUSSION

THE VINCENT [ TOWER A ]
e o Attachment 3
Suites: 40 First Elevator Ground Floor formwork to First Occupancies = 290 months ‘ First Occupancy = Milestones: Start Construction 1 24un-22
Floors: 37 Prep. Elevator machine room: 3 weeks Last Occupancy = 156 17-Mar-23
Underground Levels: 4 Time to delivery of first elevator: 17 weeks Parking at Grade 333 15-Jar
# of Elevators: z First elevator delivery date: __31-Mar-26 TOTAL 829 Work Davs Roof 709 10.0ct:25
Type of Building: “Window Wall 46_Months Orywall Board 599 21-Apr-25.
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Assumptions:
1. Perimeter shorina is full caisson wall - as per drawinas. GFL vertical drillina schedule is 55 davs. Tieback duration is 30 davs (15 + 15)
2. As per Geotechnical report - foundations can be supported on strip footinas. Schedule has assumed this assumption. No caisson foundation or raft slab has been assumed.
3. No bath-tub of site has been assumed. As per Geotechnical report onlv waterproofina vertical walls
4. Towers have been assumed to be built at the same time. No premiums (time and cost) have been assumed to build towers in phases.
5. The above schedule does not include for buildina of roads (private and public). Assumed to be completed prior to occupancy of the towers.
6. Formwork contract schedule for Advance is 480 workdavs from 50% SOG.




