
Program Update (October 2024)

Committee of the Whole (Working Session): October 9, 2024

brittoj
Working Session



Vision
To create a signature park focused on 
activities related to restoring nature, 
sharing culture, promoting active 
living, and building community.
All work related to advancing this park vision is guided 
by three pillars – restore, engage and play.
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2022 • Enabling Works Construction 
(95% Complete)

2023 • Wetland Improvements & 
Ecological Restoration 
(95% Complete)

2024 • Eco-Classroom 
(Concept Complete)

• Community Tree Planting

2026 • Landfill Technical Studies & 
Closure Plans

2023 • Snow Tubing Agreement 
(90% Complete)

2024 • Event Lawn Area (Complete)
• Botanical Garden Elements 

(90% Design Complete)

2025 • NEW Inaugural 
Canada Day Celebration

• Festivals, Events & Market Space
• Educational & Youth Programs

2026 • Art Installation & 
Indigenous Spaces

2022 • ICIP Trail Improvements (Complete)

2023 • Family Recreation Area Design (90% Complete)
• Keele Street Multi-Use Pathway (Complete)
• National Soccer Training Centre Feasibility Review 

(Complete)

2024 • Cricket Field (Complete)
• Toboggan Hill (95% Complete)
• NEW Indoor Air-supported Soccer Dome Agreement 

(75% Complete)

2025 • Family Recreation Area Construction
• NEW Indoor Air-supported Soccer Dome Construction 

2026 • Off-leash Dog Park

2022 • Support Teston Road IEA & 
Dufferin Road EA

2023 • Artistic Site Signage Installation (Complete)
• Vaughan CARES Storyboard 

(Design Complete)

2024 • 900-Acre Master Plan Study (30% Complete)
• PPP Feasibility Review

2025 • Stewardship Groups & Programs

2026 • Volunteer Program
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Grant Opportunities
• Natural Infrastructure Fund (NIF) 

Infrastructure Canda

• Green Municipal Fund (GMF) 
The Federation of Canadian Municipalities

• Zero Emission Vehicle Program (ZEVIP)
Natural Resources Canada

• Community Sport and Recreation Fund
Ministry of Sport
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Current Program Activities
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Stride for Seniors

Ride for SickKidsTree Planting



Enabling 
Works



Enabling Works: 
Keele Street & 
Vaughan CARES Way
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Enabling Works: 
Pathways & Trails
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Enabling Works: 
Cricket Field
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Enabling Works: 
Event Lawn
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Enabling Works: 
Environmental 
Restoration
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Enabling Works: 
Green Roof
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Enabling Works: 
Vaughan CARES 
Interpretive Signage

Mock-up for reference only, not to scale



Family 
Recreation 
Area
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Family Recreation Area: Concepts & Precedent Images



We Are 
Here

Develop vision for 
Family Recreation Area

Preliminary concept design
Start detailed design

Finalize detailed design and 
issue tender documents

Advance construction

Complete construction
of Family Recreation Area & Gardens

2023

2023/2024

2024

2025

2026
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Family Recreation Area: Project Timeline



The Master Plan
Develop a framework for the long-term 
development, programming and 
management of all 900 acres.



Master Plan: Community Engagement
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Partnership 
Opportunities
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Soccer Dome at NMRP
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Snow Tubing at NMRP
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Tennis Centre at NMRP
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Next Steps & Timing
• 2024-Q4 

• Complete Enabling Works construction 
• Complete Family Recreation Area detailed design and issue tender document
• Complete initial Master Plan public engagement
• Initiate discussions for Provincial Tennis Centre

• 2025-Q1: 
• Advance award & construction of FRA
• Conduct next phase of Master Plan public engagement 
• Open cricket field for permitting

• 2025-Q2: Master Plan concept development



Questions?
For more information, please contact: 

Jennifer Cappola-Logullo
Manager, Design & Construction, NMRP Program
jennifer.logullo@vaughan.ca

Jamie Bronsema
Director, Parks Infrastructure Planning & Development
jamie.bronsema@vaughan.ca

mailto:jennifer.logullo@vaughan.ca
mailto:jamie.bronsema@vaughan.ca
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