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Committee of the Whole (2) Report

  

DATE: Tuesday, November 12, 2024              WARD(S):  ALL   
 

TITLE: METROLINX INTIATIVES UPDATE – Q4 2024 
 

FROM:  
Vince Musacchio, Deputy City Manager, Infrastructure Development  

 

ACTION: FOR INFORMATION   

 

Purpose  
To provide a status update of recent Metrolinx activities in Vaughan including  

Metrolinx’s GO Expansion initiatives and the Yonge North Subway Extension  

Project. 

 

 
 

 

Recommendations 
1. THAT Council receive this report for information. 

 

Report Highlights 
 Progress on the Yonge North Subway Extension (YNSE) continues, with 

utility relocation and design investigation ongoing within the Transit Corridor 

Lands; the opening of a Community Office on High Tech Road; and 

finalization of an Agreement in Principle (AIP) between MTO and York 

Region. 

 Maple GO station improvements are anticipated to be completed by Q4 2025. 

 Due to a lack of project funding, Metrolinx is suspending further work on the 

Queen Street and Highway 7 Bus Rapid Transit planning process.  

 Staff continue to protect for potential GO Station sites on the proposed 

Caledon-Vaughan GO line. 

 The Block 27 Block Plan and Collector Roads Environmental Assessment 

(EA) are nearing completion.  
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Background 

Significant progress continues to be made on Metrolinx initiatives within 

Vaughan. 

 

Metrolinx is currently engaged in numerous planning, design, and construction projects 

in the City. This report will provide updates on the Metrolinx projects noted below:  

 

 Yonge North Subway Extension (Planning/Design/Construction)  

 Maple GO Station Improvements (Construction)  

 Queen Street – Highway 7 Bus Rapid Transit (Planning) 
 

In addition, there are several ongoing City studies and/or submitted development 

applications closely linked with Metrolinx projects, including the Block 60E Block Plan 

and the Block 27 Block Plan and Collector Road Environmental Assessment to support 

Block 27 Kirby GO Station , which will also be discussed in this report. 

 

Previous Reports/Authority 

Item 3, Report No. 30, of the Committee of the Whole, which was adopted without 

amendment by the Council of the City of Vaughan on September 24, 2024 

 

Item 4, Report No. 22 of the Committee of the Whole, which was adopted without 

amendment by the Council of the City of Vaughan on June 25, 2024 

 

Item 9, Report No. 5, of the Committee of the Whole, which was adopted without 

amendment by the Council of the City of Vaughan on February 21, 2024 
 

Item 8, Report No. 23, of the Committee of the Whole, which was adopted without 

amendment by the Council of the City of Vaughan on May 16, 2023 

 

Item 3, Report No. 46, of the Committee of the Whole, which was adopted without 

amendment by the Council of the City of Vaughan on December 13, 2022 

 

Item 6, Report No.16, of the Committee of the Whole, which was adopted without 

amendment by the Council of the City of Vaughan on April 26, 2022 

 

Item 7, Report No. 6, of the Committee of the Whole, which was adopted, as amended, 

by the Council of the City of Vaughan on February 15, 2022 

 

https://pub-vaughan.escribemeetings.com/filestream.ashx?DocumentId=183056
https://pub-vaughan.escribemeetings.com/filestream.ashx?DocumentId=183056
https://pub-vaughan.escribemeetings.com/filestream.ashx?DocumentId=177827
https://pub-vaughan.escribemeetings.com/filestream.ashx?DocumentId=177827
https://pub-vaughan.escribemeetings.com/filestream.ashx?DocumentId=164420
https://pub-vaughan.escribemeetings.com/filestream.ashx?DocumentId=164420
https://pub-vaughan.escribemeetings.com/filestream.ashx?DocumentId=145420
https://pub-vaughan.escribemeetings.com/filestream.ashx?DocumentId=145420
https://pub-vaughan.escribemeetings.com/filestream.ashx?DocumentId=126400
https://pub-vaughan.escribemeetings.com/filestream.ashx?DocumentId=126400
https://pub-vaughan.escribemeetings.com/filestream.ashx?DocumentId=105765
https://pub-vaughan.escribemeetings.com/filestream.ashx?DocumentId=105765
https://pub-vaughan.escribemeetings.com/filestream.ashx?DocumentId=99315
https://pub-vaughan.escribemeetings.com/filestream.ashx?DocumentId=99315
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Item 7, Report No. 52, of the Committee of the Whole, which was adopted without 

amendment by the Council of the City of Vaughan on November 16, 2021 

 

Item 12, Report No. 14, of the Committee of the Whole, which was adopted, as 

amended, by the Council of the City of Vaughan on April 20, 2021 

 

Item 4, Report No. 51, of the Committee of the Whole, which was adopted without 

amendment by the Council of the City of Vaughan on November 17, 2020 

 

Item 14, Report No. 20, of the Committee of the Whole, which was adopted without 

amendment by the Council of the City of Vaughan on May 27, 2020 

 

Item 7, Report No. 34, of the Committee of the Whole, which was adopted without 

amendment by the Council of the City of Vaughan on November 19, 2019 

 

Item 12, Report No. 17, of the Committee of the Whole, which was adopted without 

amendment by the Council of the City of Vaughan on May 14, 2019 

 

Item 9, Report No. 14, of the Committee of the Whole, which was adopted, as 

amended, by the Council of the City of Vaughan on April 11, 2018 

 

Item 2, Report No. 41, of the Committee of the Whole (Working Session), which was 

adopted, as amended, by the Council of the City of Vaughan on November 21, 2017 

 

Item 1, Report No. 19, of the Committee of the Whole (Working Session), which was 

considered at the Council (Closed Session) meeting of May 16, 2017, was adopted, as 

amended, by the Council of the City of Vaughan on May 16, 2017 

 

Analysis and Options 

Metrolinx is advancing work on the Yonge North Subway Extension in 

collaboration with staff. 

 
The Yonge North Subway Extension (YNSE) project extends approximately 8 

kilometers (6 km underground and 2 km at-grade) north from Finch Station to the 

Richmond Hill/Langstaff Gateway Urban Growth Centre at Highway 7, with 5 confirmed 

stations at Steeles Avenue, Clark Avenue, Royal Orchard Boulevard, Bridge (between 

Highway 7 & Highway 407) and High Tech Road. The proposed station at Cummer 

Avenue was not approved due to the availability of funding. The project also includes a 

train storage facility currently proposed to be located north of High Tech station. 

 

https://pub-vaughan.escribemeetings.com/filestream.ashx?DocumentId=90657
https://pub-vaughan.escribemeetings.com/filestream.ashx?DocumentId=90657
https://pub-vaughan.escribemeetings.com/filestream.ashx?DocumentId=66738
https://pub-vaughan.escribemeetings.com/filestream.ashx?DocumentId=66738
https://pub-vaughan.escribemeetings.com/filestream.ashx?DocumentId=53447
https://pub-vaughan.escribemeetings.com/filestream.ashx?DocumentId=53447
https://pub-vaughan.escribemeetings.com/filestream.ashx?DocumentId=43613
https://pub-vaughan.escribemeetings.com/filestream.ashx?DocumentId=43613
https://pub-vaughan.escribemeetings.com/filestream.ashx?DocumentId=24124
https://pub-vaughan.escribemeetings.com/filestream.ashx?DocumentId=24124
https://pub-vaughan.escribemeetings.com/filestream.ashx?DocumentId=16083
https://pub-vaughan.escribemeetings.com/filestream.ashx?DocumentId=16083
https://www.vaughan.ca/sites/default/files/CW_0404_18_9.pdf?file-verison=1682521907838
https://www.vaughan.ca/sites/default/files/CW_0404_18_9.pdf?file-verison=1682521907838
https://www.vaughan.ca/sites/default/files/41ws1113_17ex_2.pdf?file-verison=1682522067930
https://www.vaughan.ca/sites/default/files/41ws1113_17ex_2.pdf?file-verison=1682522067930
https://www.vaughan.ca/sites/default/files/19ws0508_17ex_1.pdf?file-verison=1682522190254
https://www.vaughan.ca/sites/default/files/19ws0508_17ex_1.pdf?file-verison=1682522190254
https://www.metrolinx.com/en/projects-and-programs/yonge-north-subway-extension
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As noted in previous reports to Council, the YNSE project has been split into three (3) 

separate contracts, each with different timelines and procurement strategies.  

 
Contract 1 – Finch Station Early Works – Completed in December 2023 
 

Contract 2 – Advance Tunnels (AT) – RFP released December 2023. Construction 
activities and potential impacts on Yonge Street expected to commence in 2025.  
 
As part of staff’s ongoing coordination with Metrolinx, the city watermain replacement 

and upgrade has been approved for inclusion at the Clark Station location to reduce the 

approval risk of new development due to the availability of water capacity. 

 

Contract 3 – Stations, Rails and Systems (SRS) 
 
Metrolinx has tentatively finalized the elements for each station such as location and 

number of entrances, bus terminal location and size, streetscaping, etc., based on the 

engagement with various stakeholders. Staff continue to engage with Metrolinx’s 

proposed station design to refine these elements to ensure they meet the goals of the 

City and the success of the YNSE projects.  

 

Utilities 

 

Utility relocations, field investigations, construction notifications, property requirements 

are continuing in advance of the tunneling with anticipated completion date of 

December 2024 within the Transit Corridor Lands. The City’s utilities relocations / 

replacement discussions are ongoing for the SRS contract, with some sections having 

been included as part of the AT contract to minimize future impacts to residents, 

business and new development.  

 

Agreements and updates to Council 

 

Subsequent to the Resource Agreement reached between Metrolinx and the City in Q4 

2023, staff continue to negotiate a Main Agreement with Metrolinx which will define the 

roles and responsibilities of the City and Metrolinx for the YNSE project. Council 

authority to enter into this agreement will be required at a later date. 

 

Staff are working with Metrolinx, in coordination with the other stakeholder 

municipalities, to present a Metrolinx YNSE project status update to Council which we 

are anticipating in Q4-2024 to Q2-2025.  
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YNSE Community Office 

 

In May 2024 the Yonge North Subway Extension (YNSE) Community Office opened its 

office to the public, and is located at 295 High Tech Road, Unit 4 in Richmond Hill. 

Tours are available and include two immersive sound experiences that give community 

members a chance to hear what’s coming to communities along the subway alignment.  

Office hours are Tuesday between 12:30pm – 4:30pm, Wednesday between 12:30pm – 

4:30pm and Thursday between 10:00am – 2:00 pm. The Community Engagement 

Team also participated in various City of Vaughan events to set up information booths 

to share YNSE project information. 

 

YNSE Agreement in Principle (AIP) 

 

York Region and the Province have finalized the AIP including a capital contribution of 

$1.12B from York Region and the local municipalities. The finalized AIP includes 

negotiated outcomes covering high-level scope, capital funding contribution, ownership 

and access provisions, operations and maintenance principles, collaboration, 

engagement and communications, realty and dispute resolution. For further details see 

September, 12, 2024, YRRTC Board of Directors Agenda, Yonge North Subway 

Extension (YNSE) – Finalized Agreements Update. 

 

Progress on Maple GO station improvements continues. Construction is 

scheduled for completion by Q4 2025. 

 

Construction work to improve Maple GO station is underway. Construction is largely 

complete on the expansion of Eagle Rock Way and the acoustical wall replacement. 

Elements still under construction include: 

 A new west side platform and rehabilitation of the existing east platform; along 

with commissioning of the pedestrian tunnels connecting both platforms;  

 Double tracking from Rutherford GO to McNaughton; 

 Watermain replacement/relocation on Simcoe Street & Major Mackenzie Drive 

and associated surface restoration; and 

 A new pedestrian and cycling bridge over Major Mackenzie Drive and new multi-

use paths connecting to the existing sidewalk. 

 

 

 

 

 

https://yorkpublishing.escribemeetings.com/FileStream.ashx?DocumentId=44643
https://yorkpublishing.escribemeetings.com/FileStream.ashx?DocumentId=44643
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Metrolinx is finalizing the preliminary design business case for the Queen Street 

and Highway 7 Bus Rapid Transit project. This work is being leveraged by the 

City to initiate an Environmental Assessment to widen Highway 7 between 

Islington Avenue and Kipling Avenue. 

 

The Queen Street-Highway 7 Bus Rapid Transit (QS7 BRT) project is a proposed rapid 

transit line in the cities of Brampton and Vaughan. The project's study area covers a 24-

kilometre corridor along Queen Street and Highway 7, which would create a crucial 

east-to-west transit spine connecting the northwest and northcentral sections of the 

Greater Toronto and Hamilton Area (GTHA). 

 

As a review agency and directly affected municipality with vested interest in shaping its 

future mobility and managing its growth, the City worked with Metrolinx to confirm the 

short list of planning and design concepts for Highway 7 between Wigwoss Drive to 

Kipling Avenue.  

 

Staff have been participating in workshops held by Metrolinx to confirm the shortlist of 

planning/design concepts to be taken forward for each segment of the corridor and the 

addition of general-purpose traffic lanes has been requested by the City to be 

incorporated into the corridor design. Project working group meetings were held 

throughout 2024.  

 

Metrolinx has communicated to the municipalities involved that the QS7 BRT project is 

not planned to proceed beyond the current scope of work. The efforts undertaken thus 

far are crucial as they lay the foundational groundwork necessary to support BRT within 

the designated study corridor. However, due to the current lack of funding for this 

project, it is deemed premature to advance the work towards identifying a preferred 

alternative and achieving a 30% design completion. 

 

Staff will continue to collaborate with Metrolinx and are awaiting formal confirmation 

regarding the conclusion of the study. In parallel, staff continue to prepare a request for 

proposal (RFP) for the Environmental Assessment study supporting the widening of 

Highway 7 between Islington Avenue and Kipling Avenue.  
 

Potential GO Train Stations along the future Caledon-Vaughan GO Line continue 

to be investigated. The future Rutherford station has been protected for through 

the Block 60 E Block Plan. 
 

On June 4, 2024 an approval report was submitted to the Committee of the Whole for 

the Block 60E block plan that identified the protection for the Rutherford station as 

identified in the Bolton Commuter Rail Service Feasibility Study and future Caledon-

Vaughan GO Line, through the use of a Holding Provision (“H” symbol) to identify the 

station location (see previous reports/authority section).  
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The future Woodbridge station on the proposed Caledon-Vaughan GO Line has 

been protected for through an Official Plan Amendment.  

 

On May 16, 2023, Council approved Interim Control By-law 060-2023 in the vicinity of 

the Kipling Avenue Corridor Secondary Plan and directed staff to undertake a land use 

study to assess the potential of a GO station along the Caledon-Vaughan GO Line, on 

Kipling Avenue in Woodbridge.  

 

As per Council direction, Policy Planning and Special Programs staff undertook the 

Woodbridge GO Station Land Use Study, which assessed the feasibility of a potential 

GO Station within the study area along the proposed Caledon-Vaughan GO Line. The 

study determined that a GO Station is feasible within the study area and selected a 

preferred potential station location. The project included a detailed background review, 

GO Station technical analysis, Indigenous community engagement, landowner 

engagement, public engagement, development of the Study, and the introduction of an 

Official Plan Amendment (OPA) to protect for the potential station location. The study 

commenced in January 2024, and the final recommendation report and OPA were 

presented to Committee of the Whole (2) on September 17, 2024 (see previous 

reports/authority section). 

 

The Block Plan application and Collector Street Environmental Assessment (EA) 

in the Block 27 Secondary Plan area are currently underway. 

 

The EA for the Collector Street Network and Block Plan application in the Block 27 

Secondary Plan area will support the proposed future Kirby GO Station. Participating 

Landowners within Block 27, collectively known as the Block 27 Landowners Group, 

Inc., have submitted a Block Plan application for the Block 27 Secondary Plan Area. 

The Block Plan will serve to implement the policies of the Secondary Plan and establish 

the basis for subsequent development applications, including the area surrounding the 

proposed Kirby GO Station, which will be subject to a subsequent City-led Study as 

required by the Block 27 Secondary Plan. This area is intended to be developed as a 

transit-oriented community, featuring a range of land uses and transit-supportive 

densities. Staff proceeded to Committee of the Whole (Public Meeting) on May 7, 2024, 

to present the Block Plan for public comment and anticipate a revised submission of the 

Block Plan from the applicant.  

 

Concurrent to the Block Plan application process, the City and Participating Landowners 

are collaborating as co-proponents on the Environmental Assessment (EA) for the Block 

27 Collector Street Network which advances the street network established in the North 

Vaughan New Communities Transportation Master Plan (NVNCTMP). The EA is 

targeted for completion in Q4 2024 and will complete the remaining portions of the 

https://pub-vaughan.escribemeetings.com/filestream.ashx?DocumentId=169515
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(MCEA) process. The EA will establish the recommended alignments and cross-

sections of the collector street network. A Public Information Session took place on 

November 16, 2022 regarding the EA study.  

 

Financial Impact 

N/A  

 

Operational Impact 

Staff from Infrastructure Delivery, Development Engineering, and Policy Planning and 

Special Programs were consulted and contributed to this report.  

 

Broader Regional Impacts/Considerations 

N/A 

 

Conclusion 

Ongoing work on numerous Metrolinx projects continues to benefit travelers within the 

City. Staff continue to monitor each of these projects, collaborating and advocating with 

Metrolinx where their work can be leveraged to meet the City’s transportation 

objectives.   

 

Improved transit services are necessary to provide convenient and sustainable region-

wide transportation options, achieving the vision of the City’s Transportation Plan. Staff 

continue to see value in working with local and regional partners to maximize the 

benefits of major transit projects for the City’s residents, businesses and visitors.  

 

For more information, please contact Selma Hubjer, Director of Infrastructure Planning 

and Corporate Asset Management, ext. 8674. 

 

Attachments 

N/A 

 

Prepared by 

Winnie Lai, Program Manager, Transportation Innovation and Partnerships, ext. 8192 

Gino Martino, Program Manager, Yonge North Subway Extension, ext. 8746 

Cameron Balfour, Senior Planner, Policy Planning & Special Programs, ext. 8411 

Alicia Jakaitis, Program Manager, Transportation Planning and Research, ext. 8754 

Christopher Tam, Manager, Transportation Planning and Engineering, ext. 8702

 


