VMC PRIORITY INFRASTRUCTURE PROJECTS

Portage Parkway Widening
Pre-Design Complete

Buttermill Avenue Extension

Construction 2021% Light Gallery Digital Public Art

Construction

Complete

Design / Construction 2021 - 2022
l \' N\ Z
. \T —
Centre of Community and Public Art
Opening 2022
Urban Park - Phase 1 ;
Design 2022*
Gateway Temporary Public Art Construction  2022-2023* Bent Tree Drive
Construction Complete Construction 2021/2022*%
u Edgeley Blvd. Sanitary Upgrades
Celebration Avenue B Design 2021
Design Complete Construction 2022*
Construction 2021-2022*

Design
Construction

Commerce Street Road Realignment

2021*
2022*

@ Roads and Servicing

| Quad Real Block 2 Linear Park
Design 2019-2021
Construction 2022 -2023*

Interchange Ave. Sanitary Upgrades

Construction Complete

Exchange Avenue and Millway Avenue
Road Improvements
Construction 2021-2022*

® Parks and Placemaking

Attachment 1

Edgeley Pond and Park - Phase 1
Construction  2023*

Edgeley Pond and Park - Phase 2
(Jane Streetscape)
Construction  2024/2025*

Expo City Strata Park
Design Complete
Construction  2021-2022

Black Creek Renewal
Issue RFP
Detailed Design

Complete
2021/2022

* Estimated




