


2024 10-Year Growth Roads Implementation Program*



Legend

- Construction Start Year¹**
- Under Construction
 - 2024 } 2024 Budget (Approved)
 - 2025 } 2025 - 2026 Financial Plan (Recognized)
 - 2026 } 2025 - 2026 Financial Plan (Recognized)
 - 2027 } 2027 - 2033 Program (Planned)
 - 2028 } 2027 - 2033 Program (Planned)
 - 2029 } 2027 - 2033 Program (Planned)
 - 2030 } 2027 - 2033 Program (Planned)
 - 2031 } 2027 - 2033 Program (Planned)
 - 2032 } 2027 - 2033 Program (Planned)
 - 2033 } 2027 - 2033 Program (Planned)

- Built as Development Proceeds
- York Region 2024 Approved 10-Year Growth Capital Construction Program
- Intersection Improvement

- Transit**
- Existing Planned
- Existing GO Rail Station ○ Planned GO Rail Station
 - Existing TTC Subway Station ○ Planned TTC Subway Station
 - Existing Subway — Planned Subway

- Base Map Features**
- Road Base
 - Railways
 - ▨ Proposed Highway 433 Corridor
 - ▨ Planned Interchange In this Area²
 - Community Areas
 - New Community Areas
 - Employment Areas
 - Intensification (Local and Primary Centres and Vaughan Metropolitan Centre)

Notes:

1. Construction start year as identified in 2024 Budget (Approved), 2025-2026 Financial Plan (Recognized) and the 2027-2033 Program (Planned).

2. North interchange between Kirby Road and King-Vaughan Road subject to outcome of Provincial Environmental Assessment Study.

Every reasonable effort has been made to ensure that the information appearing on this map is accurate and current as of the last updated date. We believe the information to be reliable, however the City of Vaughan assumes no responsibility or liability due to errors or omissions. Please report any discrepancies to the Infrastructure Planning & Corporate Asset Management Department.



March 2024

* This implementation program will be reviewed and updated annually, subject to Council approval.