

C 2

Communication

CW(WS) - October 9, 2024

Item No. 1

BNARP

North Maple Regional Park

Program Update (October 2024)



Vision

To create a signature park focused on activities related to restoring nature, sharing culture, promoting active living, and building community.

All work related to advancing this park vision is guided by three pillars – restore, engage and play.

restore

engage

play




Vaughan's signature park
NORTH MAF



restoring nature, sharing culture, promoting active living and building community







Restore **nature**

2023

2026



Enabling Works Construction

Wetland Improvements &

Ecological Restoration

(Concept Complete)

Community Tree Planting

Landfill Technical Studies &

(95% Complete)


(95% Complete)

Closure Plans

2024 • Eco-Classroom







2024 • Event Lawn Area (Complete)

• Botanical Garden Elements (90% Design Complete)

• NEW Inaugural
Canada Day Celebration

Festivals, Events & Market Space

• Educational & Youth Programs

• Art Installation & Indigenous Spaces

Promote active living



• ICIP Trail Improvements (Complete)

• Family Recreation Area Design (90% Complete)

Keele Street Multi-Use Pathway (Complete)

 National Soccer Training Centre Feasibility Review (Complete)

2024 • Cricket Field (Complete)

• Toboggan Hill (95% Complete)

 NEW Indoor Air-supported Soccer Dome Agreement (75% Complete)

• Family Recreation Area Construction

NEW Indoor Air-supported Soccer Dome Construction

2026 • Off-leash Dog Park

Build Community

• Support Teston Road IEA & Dufferin Road EA

• Artistic Site Signage Installation (Complete)

 Vaughan CARES Storyboard (Design Complete)

• 900-Acre Master Plan Study (30% Complete)

PPP Feasibility Review

• Stewardship Groups & Programs


2026 • Volunteer Program





Grant Opportunities

- Natural Infrastructure Fund (NIF)
 Infrastructure Canda
- Green Municipal Fund (GMF)
 The Federation of Canadian Municipalities
- Zero Emission Vehicle Program (ZEVIP)
 Natural Resources Canada
- Community Sport and Recreation Fund Ministry of Sport





Current Program Activities










Enabling Works





Enabling Works: Keele Street & Vaughan CARES Way













Enabling Works: Pathways & Trails







Enabling Works: Cricket Field











Enabling Works: Event Lawn







Enabling Works: Environmental Restoration









Enabling Works:Green Roof








Enabling Works: Vaughan CARES Interpretive Signage







Family Recreation Area





Family Recreation Area: Concepts & Precedent Images














Family Recreation Area: Project Timeline








Master Plan: Community Engagement













Partnership Opportunities





Soccer Dome at NMRP





Snow Tubing at NMRP











Tennis Centre at NMRP












Next Steps & Timing

- 2024-Q4
 - Complete Enabling Works construction
 - Complete Family Recreation Area detailed design and issue tender document
 - Complete initial Master Plan public engagement
 - Initiate discussions for Provincial Tennis Centre
- 2025-Q1:
 - Advance award & construction of FRA
 - Conduct next phase of Master Plan public engagement
 - Open cricket field for permitting
- 2025-Q2: Master Plan concept development





Questions?

For more information, please contact:

Jennifer Cappola-Logullo

Manager, Design & Construction, NMRP Program jennifer.logullo@vaughan.ca

Jamie Bronsema

Director, Parks Infrastructure Planning & Development <u>jamie.bronsema@vaughan.ca</u>



