VMC PRIORITY INFRASTRUCTURE PROJECTS **Attachment 1** Jane St. Active Edgeley Pond and Park - Phase 1 Temporary Jane Street Sidewalk & Lighting **Transportation Facilities** Pond Retrofit Construction Complete Design Construction 2025-2031 Portage Parkway Widening Construction 2024 Design 2024 Bent Tree Drive Construction 2025-2028 Construction Complete Northeast Portage Parkway Extension (Black Creek to Creditstone Road) Quadrant Detail Design 2025-2028* Construction TBD Northwest Quadrant Jane Street Hydro Undergrounding Complete North Urban Park Construction 2024-2025 Desian Phase 1 **Expo City Strata Park** Construction 2025 Construction Complete Phase 2 Opened June, 2024 Construction 2027 Phase 3 Construction 2027 Edgeley Pond and Park - Phase 3 Jane Streetscape and Plaza Design 2024 **Edgeley Blvd. Sanitary Upgrades** Construction 2025-2031 2025-2026 Construction 2026-2027 **Highway 7 Culvert Improvements** Construction 2025-2031 **Celebration Avenue** Complete Construction 2024-2025 **Celebration Avenue Extension** Design 2025-2026 Construction 2026-2027 Melrose 1.0 White Elm Road **Doughton Road** Construction 2024-2025 Desian 2025-2026 Construction 2026-2027 Celebration Avenue Design 2025-2026 **Doughton Road Improvements** Construction 2026-2027 Design 2025-2026 Construction 2026-2027 **Doughton Road Commerce Street** Design 2025-2026 Construction 2026-2027 **Road Realignment Doughton and Maplecrete** Completed 2023 Water and Sanitary Updates Southeast Under maintenance period 2023-2024 Design Quadrant Construction 2024-2025 Southwest Colossus Overpass EA Creditstone EA 2028* Design Quadrant Design 2025-2026 Construction TBD Construction TBD Millway Avenue and Interchange Way EA Design 2024 Construction TBD **Black Creek Renewal** Commerce Street Extension **Exchange Avenue and Millway Avenue** Issue RFP Complete 2024-2026 **Road Improvements** Detailed Design 2021/2023/2025 Construction 2026-2027 Construction 2024-2025 Construction 2025-2031 **Exchange Avenue Road Improvements** Millway Linear Park Jane Street Sanitary Upgrades 2024-2026 Design Design Complete EA (C1) Construction 2026-2027 Construction 2024-2025 2025-2026* Design Construction TBD Roads and Servicing Parks and Placemaking * Estimated