

Review of City of Vaughan Response to April 14-15, 2018 Ice Storm

Finance, Audit and Administration Committee June 6, 2018

Presented by:
Public Works
Corporate and Strategic Communications




Winter Maintenance in Vaughan





51 routes



Shared Responsibility for Performance





City Staff

- Monitor weather forecasts & adjust strategy
- Hold regular coordination meetings before, during and after event
- Deploy contractor to execute response strategy
- Inspect and manage performance
- Keep public informed



Contractors


- Execute response strategy
- Conduct quality assurance protocol
- Receive & respond to deficiency reports
- Share feedback with City staff

Quality Assurance



City staff collect the following data after each event:

- Salt distribution on the roads based on the spread rate on the vehicle
- GPS tracking on vehicles
- Salt usage tracked by the Loader Operator
- Quality Assurance Inspections



Preparation for Winter throughout the Off-Season

MAY

JUNE

JULY

AUGUST

SEPTEMBER

OCTOBER

NOVEMBER



Mobilization Initiation



Contractor to submit plans and manuals



City to review Contractor's plans and manuals



Service area to begin route development



Contractor to provide personnel information and to deliver service equipment to locations



Contractor to provide organization chart and to continue delivery of equipment



Start of winter season




Preparing for the April Storm

Freezing Rain


- Extend the winter maintenance contract for salting operations
- Check salt levels


Rain and Warm Temperatures

- Implemented the Heavy Rain Protocol
 - Clear catchbasins
 - Inspect water courses
 - Inspect ponds and inlets and outlets



Executing through the Unpredictable Storm





Corporate and Strategic Communications Support























Continuous Improvement

- 1. Enhancing communications during extreme weather events.
- 2. Establishing Public Works EOC.
- 3. Consider updating the **Heavy Rain Protocol** to account for freezing rain.
- 4. Considering extending the winter maintenance contract season.
- 5. Reviewing **stand-by** procedures, roles & responsibilities.



