# **Attachment No. 2**

# Where Are We in the Traffic Study?



#### Study Commencement

Notice of Study Commencement Review of Background Information and Issues Develop Communication Plan (January to February) Completed

## **Data Collection and Analysis**

Collect Traffic Data Data Analysis (April) New Date: April/May

### **Development of Plan** and Options

Identify Traffic Issues & Potential Solutions and Options,

Design Options, Cost and Stakeholder Consultation

**Develop Consultation** Material and Notice

(June)

New Date: July

#### Public Consultation

Notice of Community Meeting Community Meeting **Council Progress** Report (June/July) **New Date:** 

**New Date August/September** 

### **Development of** Report

Consolidate Public Feedback Finalize Technical Report Findings/Develop Implementation Plan

(September)

October/November

# **Report to Council**

Report on findings (Budget, Feasibility, Public Comments)

**Prepare Council** Report (November)

**New Date:** 

December 2021/ January2022

#### Implementation Plan and Evaluation

Subject to Capital Budget Approval, Preliminary and Detailed Design, Construction Process (Anticipate 2 Years)

**Resident Notice of Study** Commencement Project webpage Create stakeholder list

New Date: subject to Provincial Stay at home order being lifted

0404/01 2021 03