
CITY OF VAUGHAN 

EXTRACT FROM COUNCIL MEETING MINUTES OF JUNE 19, 2018 
 

Item 16, Report No. 21, of the Committee of the Whole, which was adopted without 
amendment by the Council of the City of Vaughan on June 19, 2018. 
 
 
 

16 YORK REGION TRANSPORTATION PLANNING & TRANSPORTATION 
CAPITAL INFRASTRUCTURE STATUS UPDATE 

The Committee of the Whole recommends: 

1) That the recommendation contained in the following report of 
the Deputy City Manager, Public Works dated June 5, 2018, be 
approved; and 

2) That Communication C3, Memorandum from the Deputy City 
Manager, Public Works dated June 1, 2018, be received. 

Recommendations 
1. That the information on York Region’s transportation planning and 

status of transportation capital infrastructure projects be received. 

  



 

 

                                      
 

Committee of the Whole Report

  

DATE: Tuesday, June 05, 2018              WARD(S):  ALL             

 

TITLE: YORK REGION TRANSPORTATION PLANNING & 

TRANSPORTATION CAPITAL INFRASTRUCTURE STATUS 

UPDATE 
 

FROM:  
Stephen Collins, Deputy City Manager, Public Works  

ACTION: FOR INFORMATION   

 

Purpose  
York Region owns over 180 kilometres of arterial roads located within the City forming 

the concession block grid that, with the provincial highway system, provides overall 

structure to the City’s transportation system and network. This report provides an  an 

overview of the 2016 Transportation Master Plan, the capital prioritization process for 

transportation growth projects and the status of implementation and construction 

activites for transportation projects City wide. 

Item: 



 

 

 

 

Recommendations 
1. That the information on York Region’s transportation planning and status of 

transportation capital infrastructure projects be received.  

 

Background 

The 2016 York Region Transportation Master Plan outlines the long term vision 

for the existing and proposed Regional Road Network  

The 2016 York Region Transportation Master Plan (TMP), November 2016 sets out the 

policies and infrastructure vision that position the Region to accommodate growth as 

mandated by the Province in a manner that is financially sustainable. The five strategic 

policy objectives in the 2016 TMP include: 

1. Creating a World Class Transit System 

2. Develop a Road Network Fit for the Future 

3. Integrate Active Transportation in Urban Areas 

4. Maximize the Potential of Employment Areas 

5. Make the Last Mile Work 

The infrastructure vision of the 2016 TMP was based on current technology/habits and 

projected to a future study horizon of 2041. The TMP is updated every five years or so, 

to address the evolution in technology and capture changes in travel habits, which may 

result in changes to the required transportation infrastructure.   

The transportation infrastructure vision, as with most vision documents, was developed 

without  financial constraints. The affordability and deliverability of the 2016 TMP is 

Report Highlights 
• The York Region 2016 Transportation Master Plan provides the long-term 

transportation investment vision to 2041   

• The Capital  Budget process provides an annual update to nearer term projects which 

are included in the 10-Year Roads and Transit Capital Construction Program 

• The Region continues to invest significant resources in the expansion and 

maintenance of the Regional transportation system, with a number of projects 

underway in the City during 2018  

• Road projects are at various stages in the project cycle, from planning (environmental 

assessments), to design (detailed design, engineering) to construction (including 

property acquisition, utility relocation) 

• A number of Environmental Assessment studies, which engage stakeholders and the 

public in the planning and design of strategic transportation projects supporting City 

building have been initiated 



 

 

reviewed annually through the Region’s budgeting and programming process which 

includes the 10-Year Roads and Transit Capital Construction Program.   

York Region has commited to significant investments to the Regional 

transportation network within Vaughan 

The Region has an unprecedented number of transportation projects for the City either 

already under construction or included in the 10-Year Roads and Transit Capital 

Construction Program.  These projects are at various phases of the project cycle, 

ranging from the initiation of environmental assessments to the completion of 

construction works (refer to Attachment 1).  

This reflects the record investment in transportation made by Regional Council over the 

last four years. 

York Region provides up-to-date information regarding the current capital road 

plan on York Region external web site 

The Region maintains project web sites for their transportation construction schedule as 

well as for upcoming or on-going Environmental Assessment studies.  These websites 

help keep the public current on activities and progress.  More information can be found 

at the folloing link: 

http://www.york.ca/wps/portal/yorkhome/transportation/yr/roads/roadconstructionschedu

le 

Local municipalities are circulated York Region’s 10-Year Roads and Transit Capital 

Construction Program update annually.  A link to the 10-Year Construction Program is 

included as follows:  

10-Year Roads and Transit Capital Construction Program Map 

Transportation Services Capital Infrastructure Status Report 

 

Previous Reports/Authority 

 

Not applicable 

 

Analysis and Options 

York Region currently has 36 active transportation projects in the City of 

Vaughan 

 

http://www.york.ca/wps/portal/yorkhome/transportation/yr/roads/roadconstructionschedule
http://www.york.ca/wps/portal/yorkhome/transportation/yr/roads/roadconstructionschedule
http://www.york.ca/wps/wcm/connect/yorkpublic/0d954ef4-12b6-4ac7-931d-39a3d1269dff/2018_Approved_85x11_.pdf?MOD=AJPERES
http://www.york.ca/wps/wcm/connect/yorkpublic/3a28d7dc-21e9-4f1e-9e29-3adc6f613359/apr+5+transportation+ex.pdf?MOD=AJPERES


 

 

Table 1 summarizes the number of projects scheduled for 2018 that will continue to 

enhance the transportation network in the City of Vaughan (further detailed in 

Attachment 1). 

Table 1 

2018 Programs and Projects in the City of Vaughan 

Description No. of 
New 

Projects 

No. of 
Continuing 

Projects 

Total No. of 
Projects 

Growth Program    

• Construction 

• Detailed Design  

• Environmental Assessment Studies 

4 

0 

0 

0 

9 

5 

4 

9 

5 

State of Good Repair    

• Rehabilitation and Preservation 4 0 4 

• Bridge/Culvert Rehabilitation 2 0 3 

• Intersection Improvements 12 0 12 

Total 22 14 36 

 

Coordinating with Environmental Services and other agencies’ infrastructure programs, 
including local municipalities, Metrolinx, rail authorities, York Region Rapid Transit 
Corporation, YTN Telecom Network Inc. and the Ministry of Transportation of Ontario 
(MTO) is an important factor when planning construction projects within the Region.  

Examples include: 

• Coordinating construction on Major Mackenzie Drive, from Highway 50 to Canadian 
Pacific Railway, with MTO’s proposed Highway 427 extension 

• Coordinating the widening and grade separation of Rutherford Road with Metrolinx’s 
expansion of the Rutherford GO station 

• Coordinating construction on Major Mackenzie Drive, from Highway 400 to Jane 
Street, to coincide with the opening of the Mackenzie Vaughan Hospital 

• Coordinating with Peel Region to improve Highway 50, from Highway 7 to Albion-
Vaughan Road  

• Coordinating the installation of water, wastewater and telecom infrastructure and 
planting street trees as part of road construction projects 

Financial Impact 

There are no financial implications resulting from the recommendation of this report. 

 

Broader Regional Impacts/Considerations 



 

 

Managing congestion and being proactively positioned for connectivity, mobility and 

accessibility needs of all users in step with growth is a shared City/Region challenge 

and responsibility. York Region’s transportation projects are leveraging investment in 

provincial transit and highway infrastructure, delivering strategic arterial network 

improvements and advancing the implementation of missing links in the City’s arterial 

grid network.  

Region staff continue to work closely with City staff to ensure concerns are addressed 

and local municipal infrastructure needs such as watermains, sewers, streetlights and 

sidewalks are included in Regional projects, where possible.  A collabrative approach to 

Designing Great Streets continues with City staff which shifts the street designs away 

from strictly automobile uses and includes regional streetscaping.     

Conclusion 

The Region continues to implement the policy objectives and infrastructure vision of the 

2016 York Region TMP, investing significant resources in the expansion and 

maintenance of the Regional transportation system, with a number of projects underway 

in the City during 2018.  The presentation from York Region staff will provide an update 

on the 2016 York Region TMP, capital prioritization process for transportation growth 

projects and the status of key transportation projects in Vaughan.   

For more information, please contact:   

Vince Mussachio, Director of Infrastructure Planning and Corporate Asset Management 

Jack Graziosi, Director of Infrastructure Delivery 

 

Attachments 

Attachment 1 - York Region Transportation Planning & Transportation Capital 

Infrastructure  Current Projects Within the City of Vaughan 

 
Prepared by 

Marta Roias, Transportation Project Manager,8026  

Selma Hubjer, Manager Transportation Planning,8674  

Gino Martino, Capital Programming Coordinator, 8746 

 

 


