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Design Vision

The Black Creek Renewal and Edgeley Pond & 
Park will act as catalysts for the VMC by 
supporting its dynamic and fast-paced 
transformation through innovative ecologically-
sensitive stormwater management design, 
creation of unique spaces, and the seamless 
integration of parkland amenities where VMC 
residents and visitors can interact, learn, play, 
and grow.
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Design Principles
The Black Creek Design is based on the following guiding principles:

1.  Re-align and Reconstruct the Black Creek Corridor

2.  Minimize Flooding Impacts to Adjacent Properties

3.  Create an Iconic VMC Park

4.  Implement a Public Realm

5.  Establish Habitat and Enhance Ecology

6.  Create New Connections and Opportunities

7.  Celebrate Stormwater

8.  Educate and Inform
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Components

1.  Edgeley Pond & Park

2.  Highway 7 Culvert Improvements

3.  Black Creek Renewal
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Edgeley Pond 
& Park

Looking North from future plaza north of Hwy. 7
(Post Development) 
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Black Creek Renewal
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Project Delivery 
Model
The Black Creek Renewal and Edgeley Pond & Park 
project will leverage the Design-Build project delivery 
model. Key benefits to expedite project timelines 
include:

1. Land Acquisition Activities in Advance of         
Detailed Design Completion

2. Construction Commencement in Advance of 
Detailed Design Completion

3. Risk Transfer to Mitigate Potential Constructability 
Claims to the Design-Build Contractor
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Project 
Engagement
1. Project Management

2. Corporate Communications

3. Stakeholder Meetings

4. Public Information Centres

5. Design Workshops

6. VMC Sub-Committee/Council
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Project Progress

• Edgeley Pond & Park Design Completed 
and Circulated for Approval Agencies Review

• Black Creek Renewal Technical 
Advisory Consultant Retained and Commenced 
Design Activities

• City of Vaughan Partnering with The Region of 
York to Advance the Highway 7 Culvert 
Improvements
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Targeted Milestones

Technical
Investigation
Completion

Summer 2021

30% 
Technical Design

Completion

Winter 2022

Land                
Acquisition

Commencement

Spring 2022

Design-Build 
Contractor

Award

Fall 2022

Construction
Commencement            

Spring 2023
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Thank You.
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